ID	T M	Task Name	Duration	Start	Finish	Resource Names	% Complete
1		Working Days	60 days	Tue 8/5/25	Mon 10/27/25	Working Days	0%
2		Advance Notifing	3 days	Mon 7/21/25	Wed 7/23/25	American Asphalt	0%
3		Independence Area Slurry Seal	9 days	Wed 8/6/25	Mon 8/18/25	American Asphalt	0%
4		Bishop Area Slurry Seal	6 days	Tue 8/19/25	Tue 8/26/25	American Asphalt	0%
5		Diaz Lake Area Slurry Seal	1 day	Wed 8/27/25	Wed 8/27/25	American Asphalt	0%



Project: PS Schedule Arcadia 2024
Date: Thu 7/31/25

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Deadline	
Split		External Tasks		Inactive Summary		Manual Summary		Progress	
Milestone		External Milestone		Manual Task		Start-only		Manual Progress	
Summary		Inactive Task		Duration-only		Finish-only			