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INTRODUCTION	

The	 Inyo	County	Department	of	Public	Works	 (County)	 is	 requesting	proposals	 for	Environmental,	Design,	
PS&E,	and	Construction	Support	services.	
	
The	Lone	Pine	Sidewalk	Construction	and	ADA	Improvement	Project	(Project)	has	been	designated	as	“State‐
Only	 Funded”	 through	 the	 Active	 Transportation	 Program.	 	 The	 Consultant	 will	 be	 required	 to	 follow	 all	
pertinent	local,	State,	and	Federal	laws	and	regulations.	
	
Total	 amount	 payable	 to	 the	 Consultant	 shall	 not	 exceed	 $325,000	 and	with	 a	 performance	 period	 of	 the	
contract	 from	 the	 date	 approved	 by	 the	 Inyo	 County	 Board	 of	 Supervisors	 to	 the	 completion	 of	 the	
construction	phase.	
	
The	proposals	submitted	in	response	to	this	RFP	will	be	used	as	a	basis	for	selecting	the	Consultant	for	this	
project.	 	 The	 Consultant’s	 proposal	 will	 be	 evaluated	 and	 ranked	 according	 to	 the	 criteria	 provided	 in	
Appendix	B,	“Evaluation	Criteria,”	of	this	RFP.		
	
Addenda	to	 this	RFP	and	Clarifications,	 if	 issued,	will	be	sent	 to	all	prospective	Consultants	the	County	has	
specifically	 e‐mailed	 a	 copy	 of	 the	 RFP	 to	 and	 will	 be	 posted	 on	 the	 County	 website	 at:		
https://www.inyocounty.us/services/county‐administration/bid‐request‐rfp		
	
It	 shall	 be	 the	Consultant’s	 responsibility	 to	 check	 the	County	website	 to	obtain	 any	 addenda	 that	may	be	
issued.	 	All	 addenda	and	clarifications	will	 be	posted	and	distributed	a	minimum	of	72	hours	prior	 to	due	
date.	
	
The	Consultant’s	attention	is	directed	to	Appendix	A,	“Proposal	Requirements.”	
	
Submit	 five	 (5)	 hard	 copies	 and	 one	 (1)	 electronic	 copy	 in	 PDF	 format	 on	 a	 CD/DVD	 of	 the	 Consultant’s	
proposal.		The	hard	copies	and	CD/DVD	shall	be	mailed	or	submitted	to	the	below	address	prior	to	4:00	PM,	
January	28,	2020:	
	

Inyo	County	Public	Works	
168	N.	Edwards	Street/	PO	Drawer	Q	

Independence,	CA	
Attn:		Trevor	Taylor	

		
Proposals	shall	be	submitted	in	a	sealed	package	clearly	marked	“Lone	Pine	Sidewalk	Construction	and	
ADA	Improvement	Project	–	Environmental,	Design,	PS&E,	and	Construction	Support	Services”		
	
Proposals	 received	 after	 the	 time	 and	 date	 specified	 above	 will	 be	 considered	 nonresponsive	 and	will	 be	
returned	to	the	Consultant.	
	
Any	proposals	received	prior	to	the	time	and	date	specified	above	may	be	withdrawn	or	modified	by	written	
request	of	the	Consultant.		To	be	considered,	however,	the	modified	Proposal	must	be	received	prior	to	4:00	
P.M.,	January	28,	2020.	
	
Unsigned	proposals	or	proposals	signed	by	an	individual	not	authorized	to	bind	the	prospective	Consultant	
will	be	considered	nonresponsive	and	rejected.	
	
This	RFP	does	not	commit	the	County	to	award	a	contract,	to	pay	any	costs	incurred	in	the	preparation	of	a	
proposal	for	this	request,	or	to	procure	or	contract	for	services.	 	The	County	reserves	the	right	to	accept	or	
reject	any	or	all	proposals	received	as	a	result	of	this	request,	to	negotiate	with	any	qualified	Consultant,	or	to	
modify	 or	 cancel	 in	 part	 or	 in	 its	 entirety	 the	 RFP	 if	 it	 is	 in	 the	 best	 interests	 of	 the	 County	 to	 do	 so.	
Furthermore,	a	contract	award	may	not	be	made	based	solely	on	price.	
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The	prospective	Consultant	is	advised	that	should	this	RFP	result	in	recommendation	for	award	of	a	contract,	
the	 contract	 will	 not	 be	 in	 force	 until	 it	 is	 approved	 and	 fully	 executed	 by	 the	 Inyo	 County	 Board	 of	
Supervisors.	
	
All	products	used	or	developed	 in	 the	execution	of	any	contract	 resulting	 from	this	RFP	will	 remain	 in	 the	
public	domain	at	the	completion	of	the	contract.	
	
The	anticipated	consultant	selection	schedule	is	as	follows:	
	 Proposal	review	and	evaluation:	January	28	–	February	11,	2020	
	 Oral	interviews:	February	7	–	February	11,	2020	
	 Cost	Negotiation	with	first	ranked	consultant:	February	12	–	February	17,	2020	
	 Contract	Award	and	Notice	to	Proceed:	March	10,	2020	
	
Any	questions	related	to	this	RFP	shall	be	submitted	in	writing	to	the	attention	of	Trevor	Taylor	via	email	at	
ttaylor@inyocounty.us.		Questions	shall	be	submitted	before	5:00	PM	on	January	21,	2020.			
	
No	oral	question	or	inquiry	about	this	RFP	shall	be	accepted.	
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PROJECT	DESCRIPTION	AND	BACKGROUND	

The	 Lone	 Pine	 Sidewalk	 Construction	 and	 ADA	 Improvement	 Project	 proposes	 to	 install	 new	 sections	 of	
sidewalk	at	 locations	 in	the	community	of	Lone	Pine	chosen	to	promote	connectivity	within	the	downtown	
business	 center	 and	 to	 establish	 a	 safety	 corridor	 along	 Jackson	 Street	 from	Whitney	 Portal	 Road	 to	 East	
Begole	Street	for	access	to	the	Lo‐Inyo	Elementary	School.	The	project	will	also	identify	and	design	for	ADA	
corrective	 action	on	 existing	 curb	 ramps	 and	 sections	 of	 existing	 sidewalk.	 	 ADA	 improvements	 should	be	
designed	 for	 the	 sections	 of	 existing	 sidewalk	 that	 have	 the	 greatest	 contribution	 to	 overall	 connectivity	
within	the	project	boundaries.		Improvements	include	cross	slope	adjustments,	removal	of	tripping	hazards,	
installation	 of	 compliant	 curb	 ramps	 and	 other	 corrective	 actions.	 	 Modification	 or	 relocation	 of	 existing	
crosswalks	may	be	 required	by	new	sidewalk	or	 improved	curb	ramps.	 	The	project	will	 fill	 in	gaps	 in	 the	
sidewalk	 network	 and	 provide	 connections	 to	 existing	 sidewalk	 along	 US	 395	 where	 most	 commercial	
services	are	located.	The	project	will	also	provide	a	continuous	sidewalk	network	between	the	post	office	and	
elementary	 school	 on	 Jackson	 Street,	 which	 is	 the	 center	 of	 local	 pedestrian	 activity.	 	 Currently,	 ADA	
compliant	sidewalks	do	not	extend	far	beyond	Main	Street	(US	395),	making	travel	difficult	for	persons	with	
disabilities.	Refer	 to	Attachment	1	 for	a	depiction	of	 the	project	extents	as	 scoped	 in	 the	grant	application.		
Additional	 photos	 of	 the	 existing	 site	 condition	 are	 available	 via	 the	 County’s	 file	 transfer	 service	 site.		
Request	access	by	emailing	ttaylor@inyocounty.us.	
	
The	County	was	awarded	a	Cycle	4	ATP	grant	for	the	Project	in	January	of	2019.		The	programmed	funding	for	
the	 construction	 phase,	 not	 to	 be	 exceeded,	 is:	 	 FY21/22	 –	 CON	 $1,589,000.	 	 The	 Project	 Approval	 &	
Environmental	Document	(PA&ED)	phase	was	authorized	to	begin	incurring	reimbursable	costs	at	the	August	
15th,	 2019	California	Transportation	Commission	 (CTC)	meeting.	 	The	Consultant	will	not	be	authorized	 to	
begin	work	on	a	particular	phase	until	the	County	has	received	authorization	to	proceed	for	that	phase.	
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SCOPE	OF	WORK	

General:	
	
The	County	 is	 interested	 in	 contracting	with	 a	Consultant	 that	will	 conduct	 and	 coordinate	 specified	 tasks	
related	to	advancing	the	Lone	Pine	Sidewalk	Construction	and	ADA	Improvement	Project	to	and	through	the	
Construction	phase.			
	
The	work	shall	comply	with	the	requirements	of	all	of	the	following	without	limitation,	and	shall	apply	to	this	
RFP	and	any	subsequent	contract	as	though	incorporated	herein	by	reference:	
	

1. Federal	laws	
2. State	laws	
3. Local	laws	
4. Rules	and	regulations	of	governing	utility	districts	
5. Rules	and	regulations	of	other	authorities	with	jurisdiction	over	the	procurement	of	products	

	
The	Consultant	shall	comply	with	all	insurance	requirements	of	the	County	included	in	the	sample	contract	in	
Attachment	2.	
	
Services	to	be	Provided:	
	
The	Consultant	 selected	shall	provide	all	 services	 to	 complete	 the	Environmental,	PS&E,	Design,	ROW,	and	
Construction	Support	as	needed	for	the	Project.	
	
Specifically,	the	Consultant	selected	will	be	required	to	complete	the	following	tasks:	
	

 Project	Management	–	A	County	Engineer,	in	responsible	charge,	will	serve	as	the	contract	manager	
and	direct	liaison	between	the	Consultant	and	Caltrans	District	9	Division	of	Local	Assistance.	The	
consultant	shall	be	responsible	for	project	management	activities	throughout	the	life	of	the	contract	
and	the	scope	of	activities	includes	but	is	not	limited	to,	coordinating	and	being	responsible	for	
scheduling	meetings,	managing	the	project	schedule,	preparing	and	distributing	minutes,	field	
reviews,	tracking	action	items	for	the	County	and	consultant	sub‐contractors,	and	preparing	all	
submissions	for	the	County	to	submit	to	Caltrans	Local	Assistance.	Any	modifications	proposed	to	
this	solicitation	are	welcome	provided	they	are	innovative,	advanced,	and	well	thought	out	
methodologies	and	shall	be	identified	as	optional	and	priced	out	separately	in	the	sealed	fee	
proposal.		
	

 Preliminary	Engineering	Studies	–	The	general	project	locations	have	been	developed	but	the	
consultant	will	need	to	define	and	refine	the	specifics	to	ensure	the	project’s	overall	compatibility	
with	available	funding	for	the	programmed	phases	of	PA&ED,	PS&E,	ROW,	and	Construction.		The	
Consultant	will	review	all	materials	used	for	the	grant	application	submittal	to	determine	the	specific	
segments	and	improvements	of	proposed	and	existing	sidewalk	in	accordance	with	environmental,	
design,	and	construction	feasibility.		Consultant	shall	propose	additive‐alternates	as	necessary	for	
maximizing	the	scope	of	work	within	the	funding	limitations.		Develop	design	concepts	and	related	
activities	needed	to	establish	the	parameters	for	final	design	such	as	Geometrics,	Hydraulics,	
Geotechnical,	Landscape	Architecture,	Traffic	Operations,	etc.			
	

 ATP	Required	User	Counts	–	The	Consultant	shall	be	responsible	for	conducting	pre‐construction	
and	post‐construction	user	counts	in	accordance	with	the	most	applicable	and	current	ATP	
guidelines.		The	count	locations	should	be	selected	in	coordination	with	the	County	to	ensure	the	
locations	reflect	the	highest	numbers	of	expected	users.	
	

 Surveys	and	Mapping	–	The	Consultant	shall	be	responsible	for	data	collection,	mapping	and	
surveying	necessary	for		preliminary	engineering,	design,	cost	estimates,	right‐of‐way	impacts,	and	
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the	level	of	environmental	clearance.		Obtain	necessary	bench	mark	information	from	the	County	as	
available	and	tie	the	survey	to	existing	benchmarks.			
	
Reduce	survey	data	and	prepare	a	comprehensive	base	map	which	reflects	right‐of‐way,	sidewalk,	
curb	and	gutter,	street	lighting,	power	poles,	and	physical	obstructions	such	fire	hydrants,	catch	
basins,	drainage	ditches,	water	services	and	laterals,	etc.		Identify	location	of	any	survey	monuments	
or	property	corners	that	will	be	affected	by	construction	and	ensure	that	they	are	included	in	the	
Plans	for	preservation/protection.			
	
Base	map	shall	show	new	improvements,	curb,	gutter,	sidewalks,	relocation	of	any	utilities,	storm	
drains,	cross	gutters,	etc.		All	improvements	are	to	provide	for	adequate	drainage.		Plans	are	to	be	
drawn	in	AutoCAD	format	2014	or	higher.		All	plans	will	be	D	size	drawings	24”	x	36”.		Consultant	
will	submit	to	County	1	Mylar	original,	2	copy	sets	and	1	copy	on	CD	or	USB	drive	for	review	at	the	
completion	of	the	Base	Mapping	phase.	

	
 Environmental	Studies	and	Documentation	–	Complete	the	environmental	review;	including	

preparation	of	any	required	technical	studies	to	complete	the	CEQA	document.		In	case	of	any	scope	
change	due	to	project	site	conditions,	the	Consultant	will	provide	all	required	professional	
environmental	services	necessary	to	obtain	environmental	clearance.		The	Consultant	will	also	
ensure	the	project	design	and	construction	documents	comply	with	the	requirements	of	the	
environmental	document	and	any	regulatory	agency	permits.			
	

 Utility	Coordination	–	Submit	improvement	plans	to	utility	companies	in	accordance	with	their	
requirements.		Coordinate	utility	relocations,	including	relocation	of	the	utility	poles,	as	needed.		
Design	should	minimize	conflict	with	existing	utility	to	the	maximum	extent	possible.	Perform	all	
necessary	research	to	establish	the	precise	location	of	utilities.	Preliminary	and	final	plans	are	to	be	
sent	to	all	affected	utility	companies.	Potholing	will	be	required	to	locate	active	and	abandoned	
utilities	within	the	project	site.	In	addition,	the	County	is	to	be	provided	with	copies	of	all	
correspondence	with	contacted	utility	companies.	Coordinate	utility	work	with	the	County	and	all	
impacted	agencies	prior	to	securing	approval	of	final	design.	The	Consultant	shall	ensure	that	final	
design	is	compatible	with	all	utilities	in	project	area	to	be	installed,	relocated,	adjusted,	or	otherwise	
modified.		A	time	assessment	of	utility	relocation	should	be	incorporated	into	the	construction	
schedule,	as	necessary.	All	overhead	utilities	must	be	identified	and	all	pole	identification	numbers	
must	be	depicted	on	the	plan.	The	consultant	must	identify	the	pole	owner(s)	and	all	other	tenants	on	
the	poles	for	relocation.	Consultant	shall	conduct	at	a	minimum	two	(2)	utility	coordination	meetings	
with	any	affected	utilities	on	the	project	to	obtain	costs	and	removal	schedule	and	assure	obtaining	
the	right	of	way	certification,	if	necessary.		

	
 Right	of	Way	Phase	&	Determination	–When	ROW	phase	is	authorized	by	the	CTC,	Consultant	shall	

review	right‐of‐way	records	and	establish	additional	right‐of‐way,	if	necessary,	to	obtain	ROW	
certification.		Additional	ROW	establishment	is	not	anticipated	at	this	time.	

			
 Design	–	Design	the	improvements	and	prepare	the	plans,	specifications,	and	estimates	in	

accordance	with	Caltrans	Standards	and	AASHTO	Geometric	Design	guidelines	to	achieve	project	
objectives.		Consultant	shall	examine	and	present	project	alternatives,	as	necessary,	which	complete	
project	goals	within	construction	budget	and	schedule.	Include	any	necessary	erosion	control	and	
traffic	control	in	the	plans	and	specifications.		Elevations	should	be	clearly	shown	for	tie‐ins,	top	of	
curb,	flowline,	etc.		The	Plans	will	need	to	be	submitted	to	the	Division	of	the	State	Architect’s	(DSA)	
Office	for	review	of	ADA	compliance	and	time	for	this	review	should	be	anticipated	and	included	in	
the	proposed	schedule	(see	Caltrans	Oversight	Information	Notice	COIN#19‐02).		The	Consultant	will	
be	responsible	for	submitting	the	review	package	to	the	DSA	in	accordance	with	applicable	
guidelines	and	will	incorporate	any	comments	or	changes	stemming	from	the	review	into	the	design.		
PS&E	shall	be	submitted	to	the	County	at	30%,	60%,	90%,	and	final	contract	documents.			
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 Coordination	with	Adjacent	Properties	–	Coordinate	with	adjacent	property	to	establish	driveway	
locations	and	other	modifications	required	in	front	of	their	property	such	as	fence	relocations,	
mailbox	relocation,	or	tree	removal.		Minimize	tree	disturbance	as	much	as	possible	due	to	the	
controversy	surrounding	tree	removal	in	Inyo	County.		Put	in	place	temporary	construction	
easements,	as	necessary.		Consider	existing	parking	options	and	design	new	sidewalk	construction	to	
minimize	conflict.	

	
 Bid	Process	–	Provide	an	electronic	copy	of	the	final	approved	plans	and	specifications,	a	Mylar	copy	

of	the	final	approved	plans,	and	a	hard	copy	of	the	final	approved	specifications.		The	electronic	copy	
of	the	plans	shall	be	provided	as	both	AutoCAD	files	and	PDF	files,	and	the	electronic	copy	of	the	
specifications	shall	be	provided	in	both	Microsoft	Word	format	and	PDF	format.		The	County	will	be	
responsible	for	making	copies	of	contract	documents	and	will	distribute	to	plan	rooms	and	
contractors.		Consultant	shall	respond	to	questions	that	arise	during	the	bid	phase	and	prepare	
addendums	which	will	be	distributed	by	the	County	as	necessary.	
	

 Services	during	Construction	(optional	task,	as	needed)	–	The	Consultant	Engineer	shall	
participate	in	the	pre‐bid	construction	meeting	to	assist	in	any	clarifications.		The	Consultant	shall	
continue	providing	services	after	awarding	the	construction	contract,	such	as	reviewing	contractor	
submittals,	shop	plans,	and	calculations,	responding	to	Request	for	Information	(RFI),	preparing	
and/or	reviewing	change	orders,	supporting	the	County	on	Contractor	claims,	and	performing	field	
visits	or	meetings.		Revisions	to	the	plans	caused	by	a	need	for	clarification	or	adjustments	due	to	
field	conditions	differing	from	plans	shall	be	performed	by	the	Consultant	as	part	of	the	fixed	fee.		
The	Consultant	Engineer	shall	be	responsible	for	reviewing	all	submittals	from	the	contractor	and	
recommending	approval	or	dictating	any	changes	that	need	to	be	made.			

	
 As‐Built	Plans	–	Consultant	Engineer	shall	prepare	a	set	of	as‐built	plans	from	Contractor	red‐lined	

Plans,	1	set	of	Mylars,	2	copies	and	an	electronic	submission	(via	CD	or	USB)	(AutoCAD	2014	or	
higher)	subsequent	to	final	acceptance	of	construction.		This	plan	shall	show	any	and	all	
modifications	made	in	the	field	not	reflected	on	the	approved	plans.	
	

 Contract	Term	–	Contract amendments are required to modify the terms of the original contract 
for changes such as extra time, added work, or increased costs and must be done prior to 
expiration of the original contract. Only work within the original advertised scope of services 
shall be added by amendment to the contract.	
	

 Method	of	Payment	–	Actual	Cost	Plus	Fixed	Fee.	The	consultant	is	reimbursed	for	actual	costs	
incurred	and	receives	and	additional	predetermined	amount	as	a	fixed	fee	(profit).		The	contract	cost	
proposal	must	identify	all	key	employees	and/or	classifications	to	be	billed.		New	key	employees	
and/or	classifications	must	be	approved	by	the	County	before	the	incur	work	on	the	contract	of	the	
costs	can	be	questioned	or	disallowed.			

	
	
Consultant	shall	identify	in	proposal	if	there	are	any	other	items	that	they	anticipate	will	need	to	be	
addressed	in	order	to	successfully	move	the	project	to	and	through	the	construction	phase.	

Major	Deliverables	per	Phase	–	The	consultant	shall	include	all	deliverables	explicitly	listed	or	otherwise	
implied	as	necessary	by	the	scope	of	work	in	this	RFP	in	their	Proposal.		Major	Deliverables	per	phase	are	
outline	below.	
	
							PA&ED	Phase:			30%PS&E	Package	(to	refine	scope	in	the	context	of	available	funding	and	to	ensure	
Environmental	Document	is	geared	toward	an	appropriate	and	feasible	project	scope);	Complete	CEQA	
Document	including	any	required	technical	studies.	
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							PS&E/	ROW	Phase:		Right	of	Way	Certification;	Any	required	regulatory	agency	permits	in	place;	60%,	
90%,	and	Final	PS&E	Package.	

							CON	Phase:		Construction	Support	as	needed,	As‐Built	Plans.	

Minimum	Qualifications	of	Personnel	–	The	Consultant	shall	meet	the	appropriate	minimum	qualifications	
as	required	by	the	scope	of	work	included	in	this	RFP.	

Corrections	–	Corrections	or	revisions	to	the	Design	Calculations,	Plans,	Specifications,	Quantity	Calculations,	
Engineer’s	Estimate	and	other	documents	prepared	by	the	Consultant	are	anticipated	and	shall	be	considered	
a	part	of	the	normal	design	process.		No	extension	of	time	or	fees	shall	be	allowed	for	corrections	as	
described	herein	above.	

Equipment	Requirements	‐	The	Consultant	shall	have	and	provide	adequate	office	equipment	and	supplies	
to	complete	the	work	required	by	this	Contract.		Consultant	shall	have	and	provide	adequate	field	tools,	
instruments,	equipment,	materials,	supplies,	and	safety	equipment	to	complete	the	required	field	work	and	
that	meet	or	exceed	Caltrans	Specifications	per	the	Caltrans	Manuals.  	

Quality	 Control/Assurance	Measures	 –	 Implement	 and	 maintain	 quality	 control	 procedures	 to	 manage	
conflicts,	 ensure	 product	 accuracy,	 and	 identify	 critical	 reviews	 and	milestones.	 Also,	 provide	 knowledge,	
experience,	and	familiarity	with	Quality	Control	and	Quality	Assurance	(QC/QA)	for	California	Test	Methods	
and	laboratories.		
	
Materials	to	be	provided	by	the	Agency	–	Unless	otherwise	specified	in	this	Contract,	the	Consultant	shall	
provide	all	materials	to	complete	the	required	work	in	accordance	with	the	approved	delivery	schedule,	cost	
estimate,	and	available	grant	funding.		Documents	used	in	applying	for	the	grant	will	be	made	available	to	the	
Consultant.	 

Work	to	be	performed	by	the	Agency	–	The	County	will	manage	the	Consultant	contract,	attend	meetings,	
and	act	as	liaison	between	the	Consultant	and	Caltrans.		The	County	will	complete	the	Request	for	Allocation	
(RFA)	and	Contract	Award	processes	through	Caltrans	and	the	CTC	for	the	PA&ED,	PS&E,	ROW,	and	
Construction	phases.		

Conflict	 of	 Interest	Requirements	 ‐	 Throughout	 the	 term	 of	 the	 awarded	 contract,	 any	 person,	 firm	 or	
subsidiary	 thereof	 who	may	 provide,	 has	 provided	 or	 is	 currently	 providing	 Design	 Engineering	 Services	
and/or	Construction	Engineering	Services	under	a	contractual	relationship	with	a	construction	contractor(s)	
on	any	local	project	listed	in	this	Scope	of	Work	must	disclose	the	contractual	relationship,	the	dates	and	the	
nature	 of	 the	 services.	 	 The	 prime	 consultant	 and	 its	 subconsultants	 shall	 also	 disclose	 any	 financial	 or	
business	relationship	with	the	construction	contractor(s)	who	are	working	on	the	projects	that	are	assigned	
for	material	Quality	Assurance	services	through	task	orders	on	the	contract.	
	
Similar	to	the	disclosures	regarding	contractors,	all	firms	are	also	required	to	disclose	throughout	the	term	of	
the	awarded	contract,	any	Design	Engineering	services	including	claim	services,	Lead	Project	Management	
services	and	Construction	Engineering	Services	provided	to	all	other	clients	on	any	local	project	listed	in	this	
Scope	of	Work.	
	
In	addition	to	the	disclosures,	the	Consultant	shall	also	provide	possible	mitigation	efforts,	if	any,	to	eliminate	
or	avoid	any	actual	or	perceived	conflicts	of	interest.	
	
The	Consultant	shall	ensure	that	there	is	no	conflict	before	providing	services	to	any	construction	contractor	
on	any	of	the	agency’s	projects’	listed	in	this	Scope	of	Work.		The	submitted	documentation	will	be	used	for	
determining	potential	conflicts	of	interest.	
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If	a	Consultant	discovers	a	conflict	during	the	execution	of	an	assigned	task	order,	the	Consultant	must	
immediately	notify	the	Contract	Manager	regarding	the	conflicts	of	interest.		The	Contract	Manager	may	
terminate	the	Task	Order	involving	the	conflict	of	interest	and	may	obtain	the	conflicted	services	in	any	way	
allowed	by	law.		Failure	by	the	Consultant	to	notify	the	Contract	Manager	may	be	grounds	for	termination	of	
the	contract.	
	
Some	examples	of	conflict	of	interest	are	the	following:	

•	 Certified	Materials	Tester(s)	or	Plant	Inspector(s)	from	the	same	company	that	performs	Quality	
Control	for	the	Contractor	and	Quality	Assurance	for	the	County	on	the	same	project.	

	
•	 Providing	services	to	construction	contractor’s	subcontractors,	fabricators,	equipment	installer,	

material	suppliers	and	other	firms	associated	with	the	projects	listed	in	the	Contract	can	be	a	
potential	conflict	of	interest	when	such	contractor	teams	are	identified.	

	

Project	Schedule	–	In	order	to	assess	duration	and	resources,	the	project	planning	and	scheduling	of	tasks	
should	be	done	using	a	Gantt	chart.	
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APPENDIX	A	–	PROPOSAL	REQUIREMENTS	

These	guidelines	are	provided	for	standardizing	the	preparation	and	submission	of	Proposal/Proposals	by	all	
Consultants.	 	 The	 intent	 of	 these	 guidelines	 is	 to	 assist	 Consultants	 in	 preparation	 of	 their	 proposals,	 to	
simplify	the	review	process,	and	to	help	assure	consistency	in	format	and	content.	
	
Proposals	shall	contain	the	following	information	in	the	order	listed:		
	
1. Introductory	Letter	
	
The	introductory	(or	transmittal)	letter	shall	be	addressed	to:	
	
	 Trevor	Taylor	
									Inyo	County	Public	Works	
									PO	Drawer	Q				
									Independence,	CA	93526	
	
The	 letter	 shall	 be	 on	 Consultant	 letterhead	 and	 include	 the	 Consultant’s	 contact	 name,	 mailing	 address,	
telephone	 number,	 facsimile	 number,	 and	 email	 address.	 	 The	 letter	 will	 address	 the	 Consultant’s	
understanding	of	the	services	being	requested	and	any	other	pertinent	 information	the	Consultant	believes	
should	be	included.	All	addendums	received	must	be	acknowledged	in	the	transmittal	letter.	
	
The	letter	shall	be	wet‐signed	in	blue	ink	by	the	individual	authorized	to	bind	the	Consultant	to	the	proposal.	
	
2. Executive	Summary	
	
3. Consultant	Information,	Qualifications	&	Experience	
	
The	 County	 will	 only	 consider	 submittals	 from	 Consultants	 that	 demonstrate	 they	 have	 successfully	
completed	comparable	projects.	These	projects	must	illustrate	the	quality,	type,	and	past	performance	of	the	
project	 team.	Submittals	shall	 include	a	detailed	description	of	a	minimum	of	 three	 (3)	projects	within	 the	
past	five	(5)	years	which	include	the	following	information:	
	

1. Contracting	agency	
2. Contracting	agency	Project	Manager	
3. Contracting	agency	contact	information	
4. Contract	amount	
5. Funding	source	
6. Date	of	contract	
7. Date	of	completion	
8. Consultant	Project	Manager	and	contact	information	
9. Project	Objective	
10. Project	Description	
11. Project	Outcome	

	
4. Organization	and	Approach	

	
1. Describe	the	roles	and	organization	of	your	proposed	team	for	this	project.	Indicate	the	composition	

of	subcontractors	and	number	of	project	staff,	 facilities	available	and	experience	of	your	team	as	 it	
relates	to	this	project.	

2. Describe	 your	 project	 and	management	 approach.	 Provide	 a	 detailed	 description	of	 how	 the	 team	
and	scope	of	work	will	be	managed.	

3. Describe	the	roles	of	key	individuals	on	the	team.	Provide	resumes	and	references	for	all	key	team	
members.	Resumes	 shall	 show	relevant	experience,	 for	 the	Project’s	Scope	of	Work,	 as	well	 as	 the	
length	of	employment	with	the	proposing	Consultant.	Key	members,	especially	the	Project	Manager,	
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shall	have	significant	demonstrated	experience	with	this	type	of	project,	and	should	be	committed	to	
stay	with	the	project	for	the	duration	of	the	project.	

	
5. Scope	of	Work	
	

1. Include	a	detailed	Scope	of	Work	Statement	describing	all	services	to	be	provided.	
2. Describe	and	clearly	indicate	project	deliverables	for	each	phase	of	your	work.	
3. Describe	your	cost	control	and	budgeting	methodology	for	this	project.	
4. Provide	responses	to	the	following:	

a. Describe	 critical	 engineering	 design	 issues	 associated	 with	 the	 project	 and	 how	 you	 will	
address	these.	

b. Describe	critical	environmental	issues	and	how	you	will	address	these.	
c. How	cost	and	schedule	could	be	minimized.	

	
6. Schedule	of	Work	
	

Provide	a	detailed	schedule	for	all	phases	of	the	project	and	the	proposing	Consultant’s	services	including	
time	 for	 reviews	 and	 approvals.	 The	 schedule	 shall	 meet	 the	 Project	 Schedule	 shown	 in	 Appendix	 C,	
however,	expedited	schedules	are	preferred	with	justification	for	timeline	feasibility.	

	
7. Conflict	of	Interest	Statement	
	

The	proposing	Consultant	shall	disclose	any	financial,	business	or	other	relationship	with	the	County	that	
may	have	an	impact	upon	the	outcome	of	the	contract	or	the	construction	project.		The	Consultant	shall	
also	list	current	clients	who	may	have	a	financial	interest	in	the	outcome	of	this	contract	or	the	
construction	project	that	will	follow.		The	proposing	Consultant	shall	disclose	any	financial	interest	or	
relationship	with	any	construction	company	that	might	submit	a	bid	on	the	construction	project.		

	
8. Litigation	
	

Indicate	if	the	proposing	Consultant	was	involved	with	any	litigation	in	connection	with	prior	projects.	If	
yes,	briefly	describe	the	nature	of	the	litigation	and	the	result.	
	

9. Contract	Agreement	
	

Indicate	 if	 the	 proposing	 Consultant	 has	 any	 issues	 or	 needed	 changes	 to	 the	 proposed	 contract	
agreement	included	as	Attachment	2.	
	
The	Consultant	shall	provide	a	brief	statement	affirming	that	the	proposal	terms	shall	remain	in	effect	for	
ninety	(90)	days	following	the	date	proposal	submittals	are	due.	
	
A	 contract	 will	 not	 be	 awarded	 to	 a	 consultant	 without	 an	 adequate	 financial	 management	 and	
accounting	system	as	required	by	48	CFR	Part	31	and	2	CFR	Part	200.	
	

10. State‐Aid	Provisions	
	

The	 proposing	 Consultant’s	 services	 are	 state	 funded,	 which	 necessitate	 compliance	 with	 additional	
requirements.		The	Consultant	is	responsible	for	adhering	to	all	requirements	for	State‐funded	projects.	
Special	attention	is	directed	to	Attachment	3	–	Local	Assistance	Procedures	Manual	Exhibit	(LAPM)	10‐Q	
Disclosure	 of	 Lobbying	 Activities.	 The	 proposing	 Consultant	 shall	 complete	 and	 submit	 the	 following	
forms	with	the	proposal	to	be	considered	responsive.		These	forms	and	instructions	are	provided	for	the	
proposer	in	Attachment	3.	
	

 Disclosure	of	Lobbying	Activities	(LAPM	10‐Q)	
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Upon	award	and	through	completion	of	the	project,	the	successful	proposing	Consultant	will	be	required	
to	 follow	 applicable	 state‐aid	 requirements	 and	 shall	 complete	 and	 submit	 with	 the	 agreement	 the	
following	forms	at	the	time	of	award:	

	
 Consultant	Certification	of	Contract	Costs	and	Financial	Management	System(LAPM	10‐

K)	
 Any	relevant	forms	required	during	the	project.	

	
Consultant	 shall	demonstrate	 familiarity	of	providing	services	 for	 state	 funded	projects	 and	have	 clear	
understanding	 of	 requirements/needs	 to	 facilitate	 the	 project	 through	 Caltrans	 Local	 Assistance	 and	
Local	Assistance	Procedures	Manual.		

	
	

11. Cost	Proposal	
	

The	 consultant	 performs	 the	 services	 stated	 in	 the	 contract	 for	 an	 agreed	 amount	 as	 compensation,	
including	a	net	fee	or	profit.	
	
In	order	to	assure	that	the	County	is	able	to	acquire	professional	services	based	on	the	criteria	set	forth	in	
the	Brooks	Act	and	Government	Code	4526,	the	proposal	shall	include	a	cost	proposal	for	each	service	of	
the	 proposal.	 	 Proposing	 Consultants	will	 be	 required	 to	 submit	 certified	 payroll	 records,	 as	 required.	
Cost	proposal	shall	be	submitted	in	a	separate	sealed	envelope	from	the	proposal.	The	cost	proposal	is	
confidential	 and	 will	 be	 unsealed	 after	 all	 proposals	 have	 been	 reviewed,	 and	 the	 most	 qualified	
consultant	has	been	selected.	Reference	sample	cost	estimate	in	Attachment	3	LAPM	10‐H,	Example	#1.	
Consultant	shall	prepare	an	Actual	Cost‐Plus‐Fixed	Fee	estimate	with	monthly	progress	payments.	
	
Selected	 Consultant	 shall	 comply	 with	 Chapter	 10.1.3	 of	 the	 Local	 Assistance	 Procedures	 Manual	
regarding	the	A&E	Consultant	Contract	Audit	and	Review	process.	
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APPENDIX	B	–	PROPOSAL	EVALUATION	
	

Evaluation	Process	
	
All	proposals	will	be	evaluated	by	a	County	of	Inyo	Selection	Committee	(Committee).	The	Committee	may	be	
composed	of	County	staff	and	other	parties	that	may	have	expertise	or	experience	in	the	services	described	
herein.	 The	 Committee	 will	 review	 the	 submittals	 and	 will	 rank	 the	 proposers.	 The	 evaluation	 of	 the	
proposals	 shall	 be	 within	 the	 sole	 judgment	 and	 discretion	 of	 the	 Committee.	 All	 contacts	 during	 the	
evaluation	phase	shall	be	through	the	County	Contract	Administrator/Project	Manager	only.	Proposers	shall	
neither	 contact	 nor	 lobby	 evaluators	 during	 the	 evaluation	 process.	 Attempts	 by	 Proposer	 to	 contact	
members	 of	 the	 Committee	may	 jeopardize	 the	 integrity	 of	 the	 evaluation	 and	 selection	 process	 and	 risk	
possible	disqualification	of	Proposer.	
	
The	 Committee	 will	 evaluate	 each	 proposal	 meeting	 the	 qualification	 requirements	 set	 forth	 in	 this	 RFP.	
Proposers	 should	 bear	 in	mind	 that	 any	 proposal	 that	 is	 unrealistic	 in	 terms	 of	 the	 technical	 or	 schedule	
commitments	may	be	deemed	reflective	of	an	inherent	lack	of	technical	competence	or	indicative	of	a	failure	
to	comprehend	the	complexity	and	risk	of	the	County’s	requirements	as	set	forth	in	this	RFP.	
	
The	selection	process	may	include	oral	interviews.	The	consultant	will	be	notified	of	the	time	and	place	of	oral	
interviews	and	of	any	additional	information	that	may	be	required	to	be	submitted.		
	
Consultants	 invited	 to	 interviews	will	be	 required	 to	 submit	 cost	proposals	 in	 sealed	envelopes	during	 the	
interview.	Upon	 completion	 of	 the	 evaluation	 and	 selection	 process,	 only	 the	 cost	 proposal	 from	 the	most	
qualified	consultant	will	be	opened	to	begin	cost	negotiations.	All	unopened	cost	proposals	will	be	returned	at	
the	 conclusion	 of	 procurement	 process.	 Upon	 acceptance	 of	 a	 cost	 proposal	 and	 successful	 contract	
negotiations,	staff	will	recommend	a	contract	be	awarded.		
	
Evaluation	Criteria	
	
Proposals	will	be	evaluated	according	to	each	Evaluation	Criteria,	and	scored	on	a	zero	to	five	point	rating.	
The	scores	for	all	the	Evaluation	Criteria	will	then	be	multiplied	according	to	their	assigned	weight	to	arrive	
at	a	weighted	score	for	each	proposal.	A	proposal	with	a	high	weighted	total	will	be	deemed	of	higher	quality	
than	a	proposal	with	a	lesser‐weighted	total.	The	final	maximum	score	for	any	project	is	five	hundred	(500)	
points.	
	
	 	 Rating	Scale	

0	 Not	
Acceptable	

Non‐responsive,	 fails	 to	 meet	 RFP	 specifications.	 The	 approach	 has	 no	 probability	 of	
success.	For	mandatory	requirement	this	score	will	result	in	disqualification	of	proposal.	

1	 Poor	
Below	average,	falls	short	of	expectations,	is	substandard	to	that	which	is	the	average	or	
expected	norm,	has	a	low	probability	of	success	in	achieving	project	objectives	per	RFP.	

2	 Fair	 Has	a	reasonable	probability	of	success,	however,	some	objectives	may	not	be	met.	

3	 Average	
Acceptable,	 achieves	 all	 objectives	 in	 a	 reasonable	 fashion	 per	 RFP	 specification.	 This	
will	 be	 the	 baseline	 score	 for	 each	 item	with	 adjustments	 based	 on	 interpretation	 of	
proposal	by	Evaluation	Committee	members.	

4	
Above	

Average/Good	
Very	good	probability	of	 success,	better	 than	 that	which	 is	average	or	expected	as	 the	
norm.	Achieves	all	objectives	per	RFP	requirements	and	expectations.	

5	
Excellent/	
Exceptional	

Exceeds	 expectations,	 very	 innovative,	 clearly	 superior	 to	 that	 which	 is	 average	 or	
expected	as	the	norm.	Excellent	probability	of	success	and	in	achieving	all	objectives	and	
meeting	RFP	specification.	
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The	Evaluation	Criteria	Summary	and	their	respective	weights	are	as	follows:	
	

No.	 Written	Evaluation	Criteria Weight
1	 Completeness	of	Response Pass/Fail

2	 Qualifications	&	Experience 20

3	 Organization	&	Approach 15

4	 Scope	of	Services to	be	Provided 20

5	 Schedule	of	Work 10

6	 Conflict	of	Interest	Statement Pass/Fail

7	 Local	Presence 5

8	 References 10

9	 Ability	to	Enter	into	Contract	146.1 Pass/Fail

Subtotal: 80

	
	

No.	 Written	Evaluation	Criteria Weight
10	 Presentation	by	Team 10

11	 Q&A	Response	to	Panel	Questions 10

Subtotal: 20

Total: 100

	
	
	

1. Completeness	of	Response	(Pass/Fail)	
	

a. Responses	to	this	RFP	must	be	complete.	Responses	that	do	not	include	the	proposal	content	
requirements	identified	within	this	RFP	and	subsequent	addenda	and	do	not	address	each	of	
the	 items	 listed	 below	 will	 be	 considered	 incomplete,	 be	 rated	 a	 Fail	 in	 the	 Evaluation	
Criteria	and	will	receive	no	further	consideration.	Responses	that	are	rated	a	Fail	and	are	not	
considered	may	be	picked	up	 at	 the	delivery	 location	within	14	 calendar	days	of	 contract	
award	and/or	the	completion	of	the	competitive	process.	
	

2. Qualifications	&	Experience	(20	points)		
	

a. Relevant	 experience,	 specific	 qualifications,	 and	 technical	 expertise	 of	 the	 firm,	 key	
personnel,	and	sub‐consultants	to	conduct	engineering	services	on	both	federal	and	state‐aid	
projects.	 	
	

3. Organization	&	Approach	(15	points)	
	

a. Describes	 familiarity	with	 project	 and	 demonstrates	 understanding	 of	work	 completed	 to	
date	and	project	objectives	moving	forward	

b. Roles	and	Organization	of	Proposed	Team	
i. Proposes	adequate	and	appropriate	disciplines	of	project	team.	
ii. Some	or	all	of	team	members	have	previously	worked	together	on	similar	project(s).	
iii. Overall	organization	of	the	team	is	relevant	to	County	needs.	

c. Project	and	Management	Approach	
i. Team	is	managed	by	an	individual	with	appropriate	experience	in	similar	projects.	

This	person’s	time	is	appropriately	committed	to	the	project.	
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ii. Team	successfully	addresses	Site	Planning	and	Programming	efforts.	
iii. Project	team	and	management	approach	responds	to	project	issues.	Team	structure	

provides	adequate	 capability	 to	perform	both	volume	and	quality	of	needed	work	
within	project	schedule	milestones.	

d. Roles	of	Key	Individuals	on	the	Team	
i. Proposed	 team	 members,	 as	 demonstrated	 by	 enclosed	 resumes,	 have	 relevant	

experience	for	their	role	in	the	project.	
ii. Key	 positions	 required	 to	 execute	 the	 project	 team’s	 responsibilities	 are	

appropriately	staffed.	
e. Working	Relationship	with	the	County	

i. Team	and	its	leaders	have	experience	working	in	the	public	sector	and	knowledge	of	
public	sector	procurement	process.	

ii. Team	 leadership	 understands	 the	 nature	 of	 public	 sector	 work	 and	 its	 decision‐
making	process.	

iii. Proposal	responds	to	need	to	assist	County	during	the	project.	
	

4. Scope	of	Services	to	be	Provided	(20	points)	
	

a. Detailed	Scope	of	Services	to	be	Provided	
i. Proposed	scope	of	services	is	appropriate	for	all	phases	of	the	work.	
ii. Scope	addresses	all	known	project	needs	and	appears	achievable	in	the	timeframes	

set	forth	in	the	project	schedule.	
b. Project	Deliverables	

i. Deliverables	are	appropriate	to	schedule	and	scope	set	forth	in	above	requirements.	
c. Cost	Control	and	Budgeting	Methodology	

i. Proposer	has	a	system	or	process	for	managing	cost	and	budget.	
ii. Evidence	of	successful	budget	management	for	a	similar	project.	

	
5. Schedule	of	Work	(10	points)	

	
a. Schedule	 shows	completion	of	 the	work	within	or	preferably	prior	 to	 the	County’s	overall	

time	limits	as	specified	in	Appendix	C.		
b. The	 schedule	 serves	 as	 a	 project	 timeline,	 stating	 all	 major	 milestones	 and	 required	

submittals	for	project	management	and	State‐Aid	compliance.	
c. The	schedule	addresses	all	knowable	phases	of	the	project,	 in	accordance	with	the	general	

requirements	of	this	RFP.	
	

6. Conflict	of	Interest	Statement	(Pass/Fail)	
	

a. Discloses	 any	 financial,	 business	 or	 other	 relationship	 with	 the	 County	 that	may	 have	 an	
impact	upon	the	outcome	of	the	contract	or	the	construction	project.			

b. Lists	current	clients	who	may	have	a	financial	interest	in	the	outcome	of	this	contract	or	the	
construction	project	that	will	follow.		

c. Discloses	 any	 financial	 interest	 or	 relationship	with	 any	 construction	 company	 that	might	
submit	a	bid	on	the	construction	project.	

	
7. Local	Presence	(5	points)	

	
a. Provide	a	 statement	addressing	 the	 firm’s	 familiarity	with	 the	 rural	nature	of	 Inyo	County	

and	the	town	of	Lone	Pine,	and	the	firm’s	ability	to	be	available	and	responsive	regarding	on‐
site	needs.	
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8. References	(10	points)	
	

a. Provide	as	reference	the	name	of	at	least	three	(3)	agencies	you	currently	or	have	previously	
consulted	for	in	the	past	three	(3)	years.	
	

9. Presentation	by	Team	(10	points)	
	

a. Team	presentation	conveying	project	understanding,	communication	skills,	innovative	ideas,	
critical	issues	and	solutions.	
	

10. Q&A	Response	to	Panel	Questions	(10	points)	
	

a. Proposer	provides	responses	to	various	interview	panel	questions.		
	
Weighted	scores	for	each	Proposal	will	be	assigned	utilizing	the	table	below:	
	
	

No.	 Evaluation	Criteria	 Rating
(0‐5)	

Weight Score	
(Rating*Weight)

1	 Completeness	of	Response N/A Pass/Fail 	

2	 Qualifications	&	Experience 20 	

3	 Organization	&	Approach 15 	

4	 Scope	of	Services	to	be	Provided 20 	

5	 Schedule	of	Work	 10 	

6	 Conflict	of	Interest	Statement N/A Pass/Fail 	

7	 Local	Presence	 5 	

8	 References	 10 	

9	 Ability	to	Enter	into	Contract	146.1 N/A Pass/Fail 	

10	 Presentation	by	Team	 10 	

11	 Q&A	Response	to	Panel	Questions 10 	

Total 	
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APPENDIX	C	–	PROPOSED	PROJECT	SCHEDULE	FROM	GRANT	APPLICATION	

	

	

Project	Schedule	–		

General Schedule Overview per Grant Application  Start Date  Duration  End Date 

RFP Advertising  1/2/20  26  1/28/20 

Proposal Review  1/28/20  10  2/7/20 

Oral Interviews  2/8/20  3  2/11/20 

Consultant Selection and Price Negotiation  2/12/20  5  2/17/20 

Enter into Contract  2/17/20  20  3/8/20 

Environmental (PA&ED Phase)  3/9/20  300  1/3/21 

Design (PS&E) Phase  3/3/21  365  3/3/22 

ROW Phase  3/3/21  90  6/1/21 

Construction Phase  5/1/22  200  11/17/22 
	

	
	

	
	

	

	

	

	

	

	

	

	

	

	

	

	

	

	



ATTACHMENT	1	
Vicinity	&	Location	Maps/Existing	&	Proposed	Conditions	Map/Photos	

	

	

	

	

	

	

	

	

	

	

	

	



 



Photos of Existing Conditions 

Photo 1: No sidewalks on Jackson Street side of Elementary School 

Photo 2: No sidewalks leading to elementary school on Jackson Street 



 
Photo 3: Jackson looking towards Main Street 

 
 
Photo 4: Sidewalk end one block from Main Street 

 
 
 



Photo 5: Sidewalk end near Main Street 

 
 
Photo 6: Non-ADA compliant curb 

 
 
 
 
 
 
 
 



Photo 7: Pedestrians walking on Washington Street 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Photo 8: No sidewalk near hotel on Willow 

 
 
 



Photo 9: End of ADA sidewalk on Bush/Main St. Mt. Whitney in background 
 

 
 

Photo 10: Bush and Jackson near Post Office and Senior Center. No sidewalks on east side of Jackson 
 

 



ATTACHMENT	2	
Sample	Contract	Agreement	
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CONTRACT BETWEEN THE COUNTY OF INYO 

AND ___________________________________________________ 

FOR THE PROVISION OF CONSULTANT SERVICES 

INTRODUCTION 

WHEREAS, the County of Inyo (hereinafter referred to as "County") has the need for 
consultant services, and is heretofore entering this contract with ____________________________ 
___________________ (hereinafter referred to as “Consultant”), in consideration of the mutual 
promises, covenants, terms, and conditions hereinafter contained, the parties hereby agree as set forth 
below.   

Any Forms or Exhibits herein referred to may be located and downloaded at:  
   http://www.dot.ca.gov/hq/LocalPrograms/lam/forms/lapmforms.htm

TERMS AND CONDITIONS 

1. STATEMENT OF WORK

The Consultant shall furnish to the County, upon its request, those services and work set forth
in Attachment A attached hereto and by reference incorporated herein. Requests by the County to the 
Consultant to perform under this Contract will be made by the Public Works Director, Michael 
Errante. Requests to the Consultant for work or services to be performed under this Contract will be 
based upon the County's need for such services.  The County makes no guarantee or warranty, of any 
nature, that any minimum level or amount of services or work will be requested of the Consultant by 
the County under this Contract.  County by this Contract incurs no obligation or requirement to 
request from Consultant the performance of any services or work at all, even if County should have 
some need for such services or work during the term of this Contract. 

Services and work provided by the Consultant at the County's request under this Contract will 
be performed in a manner consistent with the requirements and standards established by applicable 
Federal, State, and County laws, ordinances, regulations, and resolutions.  Such laws, ordinances, 
regulations, and resolutions include, but are not limited to, those which are referred to in this 
Contract and, as applicable, as set forth, in Attachment E, attached hereto and incorporated herein.  

2. PERFORMANCE PERIOD

(Choose Option 1 or Option 2) 

 Option 1 – Standard Contract 
A. This Contract shall go into effect on __________________, contingent upon approval 

by County, and Consultant shall commence work after notification to proceed by County’s Contract 
Administrator. The Contract shall end on __________________, unless extended by Contract 
amendment.  

X
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B. Consultant is advised that any recommendation for Contract award is not binding on 
County until the Contract is fully executed and approved by County.  

 
 Option 2 – On-Call Contracts 

A. This Contract shall go into effect on __________________, contingent upon approval 
by County, and Consultant shall commence work after notification to proceed by County’s Contract 
Administrator. The Contract shall end on __________________, unless extended by Contract 
amendment.  

 
B. Consultant is advised that any recommendation for Contract award is not binding on 

County until the Contract is fully executed and approved by County.  
 

C. The period of performance for each specific project shall be in accordance with the 
Task Order for that project.  If work on a Task Order is in progress on the expiration date of this 
Contract, the terms of the Contract shall be extended by Contract amendment.  
 
3. WORK SCHEDULE 
 
 Consultant's obligation is to perform, in a timely manner, those services and work identified 
in Attachment A which is requested by the County.  It is understood by Consultant that the 
performance of these services and work will require a varied schedule.  Consultant  will arrange 
his/her own schedule, but will coordinate with County to insure that all services and work requested 
by County under this Contract will be performed within the time frame set forth by County.  This 
work schedule shall be included in Attachment A to the Contract, Scope of Work. 
 
4. ALLOWABLE COSTS AND PAYMENTS 
 

A. The method of payment for this contract will be based on actual cost plus a fixed fee.  
County will reimburse Consultant for actual costs (including labor costs, employee benefits, travel, 
equipment rental costs, overhead and other direct costs) incurred by Consultant in performance of the 
work.  Consultant will not be reimbursed for actual costs that exceed the estimated wage rates, 
employee benefits, travel, equipment rental, overhead, and other estimated costs set forth in the 
approved Consultant’s Cost Proposal, found in Attachment B, unless additional reimbursement is 
provided for by contract amendment.  In no event, will Consultant be reimbursed for overhead costs 
at a rate that exceeds County’s approved overhead rate set forth in the Cost Proposal.  In the event 
that County determines that a change to the work from that specified in the Cost Proposal and 
contract is required, the contract time or actual costs reimbursable by County shall be adjusted by 
contract amendment to accommodate the changed work.  The maximum total cost as specified in 
Paragraph “H” shall not be exceeded, unless authorized by contract amendment.  

 
B. In addition to the allowable incurred costs, County will pay Consultant a fixed fee of 

$________________.  The fixed fee is nonadjustable for the term of the contract, except in the event 
of a significant change in the scope of work and such adjustment is made by contract amendment.  

 
C. Reimbursement for transportation and subsistence costs shall not exceed the rates 

specified in the approved Cost Proposal, Attachment B.  
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D. When milestone cost estimates are included in the approved Cost Proposal, 
Consultant shall obtain prior written approval for a revised milestone cost estimate from the Contract 
Administrator before exceeding such cost estimate.  

E. Progress payments will be made monthly in arrears based on services provided and 
allowable incurred costs. A pro rata portion of Consultant’s fixed fee will be included in the monthly 
progress payments. If Consultant fails to submit the required deliverable items according to the 
schedule set forth in the Statement of Work, County shall have the right to delay payment or 
terminate this Contract in accordance with provisions of Item 17 - Termination.  

F. No payment will be made prior to approval of any work, nor for any work performed 
prior to approval of this Contract.  

G. Consultant will be reimbursed, as promptly as fiscal procedures will permit upon 
receipt by County’s Contract Administrator of itemized invoices in triplicate.  Invoices shall be 
submitted no later than 45 calendar days after the performance of work or which Consultant is 
billing.  Invoices shall detail the work performed on each milestone and each project as applicable.   
Invoices shall follow the format stipulated for the approved Cost Proposal and shall reference this 
contract number and project title.  Final invoice must contain the final cost and all credits due County 
including any equipment purchased under the provisions of Item 10 - Equipment Purchase of this 
Contract. The final invoice should be submitted within 60 calendar days after completion of 
Consultant’s work.  Invoices shall be mailed to County’s Contract Administrator at the following 
address:  

Trevor Taylor
County of Inyo, Public Works 
Department P.O. Drawer Q 
Independence, CA 93526   

H. The total amount payable by County including the fixed fee shall not exceed 
$__________________.  

I. Salary increases will be reimbursable if the new salary is within the salary range 
identified in the approved Cost Proposal, found in Attachment B, and is approved by County’s 
Contract Administrator.  

For personnel subject to prevailing wage rates as described in the California Labor 
Code, all salary increases, which are the direct result of changes in the prevailing wage rates are 
reimbursable.  

J. A Task Order is of no force or effect until returned to County and signed by an 
authorized representative of County.  No expenditures are authorized on a project and work shall not 
commence until a Task Order for that project has been executed by County. 
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5.  STATE PREVAILING WAGE RATES  
 

A. Consultant shall comply with the State of California’s General Prevailing Wage Rate 
requirements in accordance with California Labor Code, Section 1770, and all Federal, State, and 
local laws and ordinances applicable to the work.  
 

B. Any subcontract entered into as a result of this contract, if for more than $25,000 for 
public works construction, or more than $15,000 for the alternation, demolition, repair, or 
maintenance of public works, shall contain all of the provisions of this Section, unless the awarding 
agency has an approved labor compliance program by the Director of Industrial Relations.  

 
C. When prevailing wages apply to the services described in the scope of work, 

transportation and subsistence costs shall be reimbursed at the minimum rates set by the Department 
of Industrial Relations (DIR) as outlined in the applicable Prevailing Wage Determination.  See 
http://www.dir.ca.gov. 
 
6. REQUIRED LICENSES, CERTIFICATES, AND PERMITS 
 
 A. Any licenses, certificates, or permits required by the federal, state, county, or 
municipal governments for Consultant to provide the services and work described in Attachment A 
must be procured by Consultant and be valid at the time Consultant  enters into this Contract or as 
otherwise may be required. Further, during the term of this Contract, Consultant must maintain such 
licenses, certificates, and permits in full force and effect.  Licenses, certificates, and permits may 
include, but are not limited to, driver's licenses, professional licenses or certificates, and business 
licenses.  Such licenses, certificates, and permits will be procured and maintained in force by 
Consultant at no expense to the County.  Consultant will provide County, upon execution of this 
Contract, with evidence of current and valid licenses, certificates and permits which are required to 
perform the services identified in Attachment A.  Where there is a dispute between Consultant and 
County as to what licenses, certificates, and permits are required to perform the services identified in 
Attachment A, County reserves the right to make such determinations for purposes of this Contract. 
 

B. Consultant warrants that it is not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from participation in covered transactions 
by any federal department or agency.  Consultant also warrants that it is not suspended or debarred 
from receiving federal funds as listed in the List of Parties Excluded from Federal Procurement or 
Non-procurement Programs issued by the General Services Administration available at: 
http://www.sam.gov.  
 
7. DEBARMENT AND SUSPENSION CERTIFICATION 
 

A. Consultant’s signature affixed herein, shall constitute a certification under penalty of 
perjury under the laws of the State of California, that Consultant has complied with Title 2 CRF, Part 
180, “OMB Guidelines to Agencies on Government wide Debarment and Suspension (non-
procurement)”, which certifies that he/she or any person associated therewith in the capacity of 
owner, partner, director, officer, or manager, is not currently under suspension, debarment, voluntary 
exclusion, or determination of ineligibility by any federal agency; has not been suspended, debarred, 
voluntarily excluded, or determined ineligible by any federal agency within the past three (3) years; 
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does not have a proposed debarment pending; and has not been indicted, convicted, or had a civil 
judgment rendered against it by a court of competent jurisdiction in any matter involving fraud or 
official misconduct with the past three (3) years. Any exceptions to this certification must be 
disclosed to County.  

 
B. Exceptions will not necessarily result in denial of recommendation for award, but will 

be considered in determining Consultant’s responsibility. Disclosures must indicate to whom 
exceptions apply, initiating agency, and date of action.  

 
C. Exceptions to the Federal Government Excluded Parties List System maintained by 

the General Services Administration are to be determined by the Federal highway Administration.  
 
8. STATUS OF CONSULTANT 
 
 All acts of Consultant, its agents, officers, and employees, relating to the performance of this 
Contract, shall be performed as independent Consultant’s, and not as agents, officers, or employees 
of County.  Consultant, by virtue of this Contract, has no authority to bind or incur any obligation on 
behalf of County.  Except as expressly provided in Attachment A, Consultant has no authority or 
responsibility to exercise any rights or power vested in the County.  No agent, officer, or employee of 
the Consultant is to be considered an employee of County. It is understood by both Consultant and 
County that this Contract shall not under any circumstances be construed or considered to create an 
employer-employee relationship or a joint venture.  As an independent Consultant: 
 

A. Consultant shall determine the method, details, and means of performing the work 
and services to be provided by Consultant under this Contract. 

 
B. Consultant shall be responsible to County only for the requirements and results 

specified in this Contract, and except as expressly provided in this Contract, shall not be subjected to 
County's control with respect to the physical action or activities of Consultant in fulfillment of this 
Contract. 
 

C. Consultant, its agents, officers, and employees are, and at all times during the term 
of this Contract shall, represent and conduct themselves as independent Consultant’s, and not as 
employees of County. 

 
9. OFFICE SPACE, SUPPLIES, EQUIPMENT, ET CETERA 

 
 Consultant shall provide such office space, supplies, equipment, vehicles, reference materials, 
and telephone service as is necessary for Consultant to provide the services identified in Attachment 
A to this Contract.  County is not obligated to reimburse or pay Consultant, for any expense or cost 
incurred by Consultant in procuring or maintaining such items.  Responsibility for the costs and 
expenses incurred by Consultant in providing and maintaining such items is the sole responsibility 
and obligation of Consultant. 
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10. EQUIPMENT PURCHASE  
 

A. Prior Authorization in writing, by County’s Contract Administrator shall be required 
before Consultant enters into any unbudgeted purchase order, or subcontract exceeding $5,000 for 
supplies, equipment, or Consultant services. Consultant shall provide an evaluation of the necessity 
or desirability incurring such costs.  
 
 B. For purchase of any item, service or consulting work not covered in Attachment B, 
the Consultant’s Cost Proposal, and exceeding $5,000 prior authorization by County’s Contract 
Administrator; three competitive quotations must be submitted with the request, or the absence of 
bidding must be adequately justified.  

 
 C. Any equipment purchased as a result of this contract is subject to the following: 
“Consultant shall maintain an inventory of all nonexpendable property.  Nonexpendable property is 
defined as having a useful replacement and is sold or traded in, County shall receive a proper refund 
or credit at the conclusion of the contract, or if the contract terminated, Consultant may either keep 
the equipment and credit County in an amount equal to its fair market value, or sell such equipment 
at the best price obtainable at a public or private sale, in accordance with established County 
procedures; and credit County in an amount equal to the sale price.  If Consultant elects to keep the 
equipment, fair market value shall be determined at Consultant’s expense, on the basis of a 
competent independent appraisal of such equipment.  Appraisals shall be obtained from an appraiser 
mutually agreeable by County and Consultant, if it is determined to sell the equipment, the terms and 
conditions of such sale must be approved in advance by County.” 49 CFR, Part 18 requires a credit to 
Federal funds when participating equipment with a fair market value greater than $5,000 is credited 
to the project.  

 
11. COUNTY PROPERTY 
 
 A. Personal Property of County.     Any personal property such as, but not limited to, 
protective or safety devices, badges, identification cards, keys, etc. provided to Consultant by County 
pursuant to this Contract are, and at the termination of this Contract remain, the sole and exclusive 
property of County.  Consultant will use reasonable care to protect, safeguard and maintain such 
items while they are in Consultant's possession. Consultant will be financially responsible for any 
loss or damage to such items, partial or total, which is the result of Consultant's negligence. 
 
 B. Products of Consultant's Work and Services.     Any and all compositions, 
publications, plans, specifications, blueprints, maps, formulas, processes, photographs, slides, video 
tapes, computer programs, computer disks, computer tapes, memory chips, soundtracks, audio 
recordings, films, audio-visual presentations, exhibits, reports, studies, works of art, inventions, 
patents, trademarks, copyrights, or intellectual properties of any kind which are created, produced, 
assembled, compiled by, or are the result, product, or manifestation of, Consultant 's services or work 
under this Contract are, and at the termination of this Contract remain, the sole and exclusive 
property of the County.  At the termination of the Contract, Consultant will convey possession and 
title to all such properties to County. 
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12. INSURANCE REQUIREMENTS FOR PROFESSIONAL SERVICES 
 
 For the duration of this Contract Consultant shall procure and maintain insurance of the scope 
and amount specified in Attachment D and with the provisions specified in that attachment. 
 
13. SUBCONTRACTING  
 

A. Nothing contained in this Contract or otherwise, shall create any contractual relation 
between County and any subconsultant(s), and no subcontract shall relieve Consultant of its 
responsibilities and obligations hereunder. Consultant agrees to be as fully responsible to County for 
the acts and omissions of its subconsultant(s) and of persons either directly or indirectly employed by 
any of them as it is for the acts and omissions of persons directly employed by Consultant. 
Consultant’s obligation to pay it subconsultant(s) is an independent obligation from County’s 
obligation to make payments to the Consultant.  
 

B. Consultant shall perform the work contemplated with resources available within its 
own organization and no portion of the work pertinent to this Contract shall be subcontracted without 
written authorization by County’s Contract Administrator, except that, which is expressly identified 
in the approved Cost Proposal, Attachment B.  

 
C. Consultant shall pay its subconsultants within ten (10) calendar days from receipt of 

each payment made to Consultant by County.  
 
D. All subcontracts entered into as a result of this Contract shall contain all the 

provisions stipulated in this Contract to be applicable to subconsultants.  
 
E. Any substitutions of subconsultant(s) must be approved in writing by County’s 

Contract Administrator prior to the start of work by the subconsultant(s).  
 
14. DEFENSE AND INDEMNIFICATION 
 
 For  professional services rendered under this Contract, Consultant agrees to indemnify, 
including the cost to defend County and its officers, officials, employees, and volunteers from and 
against any and all claims, demands, costs, or liability that arise out of, or pertain to, or relate to the 
negligence, recklessness, or willful misconduct of Consultant and its employees or agents in the 
performance of  professional services under this contract, but this indemnity does not apply to 
liability for damages arising from the sole negligence, active negligence, or willful acts of the 
County.  
 
 Contractor shall hold harmless, defend, and indemnify County and its officers, officials, 
employees, and volunteers from and against all claims, damages, losses, and expenses including 
attorney fees arising out of the performance of the work described herein, caused in whole or in part 
by any negligent act or omission of the Consultant, any subcontractor, anyone directly or indirectly 
employed by any of them, or anyone for whose acts any of them may be liable, except where caused 
by the active negligence, sole negligence, or willful misconduct of the County.    
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 Consultant's obligation to defend, indemnify, and hold the County, its agents, officers, and 
employees harmless under the provisions of this paragraph is not limited to, or restricted by, any 
requirement in this Contract for Consultant  to procure and maintain a policy of insurance. If the 
Consultant maintains higher limits than the minimum required on the Insurance attachment to this 
Contract, the County requires and shall be entitled to coverage for the higher limits maintained by the 
Consultant. 
 
 To the extent permitted by law, County shall defend, indemnify, and hold harmless 
Consultant, its agents, officers, and employees from and against all claims, damages, losses, 
judgments, liabilities, expenses, and other costs, including litigation costs and attorney's fees, arising 
out of, or resulting from, the active negligence, or wrongful acts of County, its officers, or employees. 
 
15. RETENTION OF RECORDS/AUDIT  
 
 For the purpose of determining compliance with Public Contract Code 10115, et seq. and 
Title 21, California Code of Regulations, Chapter 21, Section 2500 et seq., when applicable and other 
matters connected with the performance of the contract pursuant to Government Code 8546.7; 
Consultant, subconsultants, and County shall maintain and make available for inspection all books, 
documents, papers, accounting records, and County shall maintain and make available for inspection 
all books, documents, papers, accounting records, and other evidence pertaining to the performance 
of the contract, including but not limited to, the costs of administering the contract.  All parties shall 
make such materials available at their respective offices at all reasonable times during the contract 
period and for three years from the date of final payment under the contract.  The state, State Auditor, 
County, FHWA, or any duly authorized representative of the Federal Government shall have access 
to any books, records, and documents of Consultant and it’s certified public accountants (CPA) work 
papers that are pertinent to the Contract and indirect cost rates (ICR) for audit, examinations, 
excerpts, and transactions, and copies thereof shall be furnished if requested.  
 
16. AUDIT REVIEW PROCEDURES  
 

A. Any dispute concerning a question of fact arising under an interim or post audit of this 
Contract that is not disposed of by Contract, shall be reviewed by County’s Administrative Officer.  
 

B. Not later than 30 days after issuance of the final audit report, Consultant may request 
a review by County’s Administrative Officer of unresolved audit issues.  The request for review will 
be submitted in writing.  

 
C. Neither the pendency of a dispute nor its consideration by County will excuse 

Consultant from full and timely performance, in accordance with the terms of this Contract.  
 
D. Consultant and subconsultant contracts, including cost proposals and ICR, are subject 

to audits or reviews such as, but not limited to, a contract audit, an incurred cost audit, an ICR Audit, 
or a CPA ICR audit work paper review.  If selected for audit or review, the contract, cost proposal 
and ICR and related work papers, if applicable, will be reviewed to verify compliance with 48 CFR, 
Part 31 and other related laws and regulations.  In the instances of a CPA ICR audit work paper 
review it is Consultant’s responsibility to ensure federal, state, or local government officials are 
allowed full access to the CPA’s work papers including making copies as necessary.  The contract 
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cost proposal, and ICR shall be adjusted by Consultant and approved by County contract manager to 
conform to the audit or review recommendations.  Consultant agrees that individual terms of costs 
identified in the audit report shall be incorporated into the contract by this reference if directed by 
County at its sole discretion. Refusal by Consultant to incorporate audit or review recommendations, 
or to ensure that the federal, state or local governments have access to CPS work papers, will be 
considered a breach of contract terms and cause for termination of the contract and disallowance of 
prior reimbursed costs.  

 
E. Consultant Cost Proposal is subject to a CPA ICR Audit Work Paper Review by 

Caltrans’ Audit and Investigation (Caltrans). Caltrans, at its sole discretion, may review and/or audit 
and approve the CPA ICR documentation.  The Cost Proposal shall be adjusted by the Consultant 
and approved by the County’s Contract Administrator to conform to the Work Paper Review 
recommendations included in the management letter or audit recommendations included in the audit 
report.  Refusal by the Consultant to incorporate the Work Paper Review recommendations included 
in the management letter or audit recommendations included in the audit report will be considered a 
breach of the contract terms and cause for termination of the contract and disallowance of prior 
reimbursed costs. 

 
1. During a Caltrans’ review of the ICR audit work papers created by the Consultant’s 

independent CPA, Caltrans will work with the CPA and/or Consultant toward a 
resolution of issues that arise during the review. Each party agrees to use its best 
efforts to resolve any audit disputes in a timely manner.  If Caltrans identifies 
significant issues during the review and is unable to issue a cognizant approval letter, 
County will reimburse the Consultant at a provisional ICR until a FAR complaint ICR 
{e.g. 48 CRF, part 31; GAGAS (Generally Accepted Auditing Standards); CAS (Cost 
Accounting Standards), if applicable; in accordance with procedures and guidelines of 
the American Association of State Highways and Transportation Officials Audit 
Guide; and other applicable procedures and guidelines] is received and approved by 
A&I.  Provisional rates will be as follows:  

   
a. If  the proposed rebate is less than 150% - the provisional rate reimbursed will 

be 90% of the proposed rate.  
b. If  the proposed rate is between 150% and 200% - the provisional rate will be 

85% of the proposed rate.  
c. If  the proposed rate is greater than 200% - the provisional rate will be 75% of 

the proposed rate.  
 

2. If Caltrans is unable to issue a cognizant letter per paragraph E.1. above, Caltrans may 
require Consultant to submit a revised independent CPA-audited ICR and audit report 
within three (3) months of the effective date of the management Letter.  Caltrans will 
then have up to six (6) months to review the Consultant’s and/or the independent 
CPA’s revisions.  
 

3. If  the Consultant fails to comply with the provisions of this Section E, of if Caltrans 
is still unable to issue a cognizant approval letter after the revised independent CPA-
audited ICR and audit report within three(3) months of the effective date of the 
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management letter.  Caltrans will then have up to six (6) months to review the 
Consultant’s and/or the independent CPA’s revisions.  

 
4. Consultant may submit to County final invoice only when all of the following items 

have occurred: (1) Caltrans approves or rejects the original or revised independent 
CPA-Audited ICR; (2) all work under this contract has been completed to the 
satisfaction of County; and (3) Caltrans has issued its final ICR review letter.  The 
Consultant MUST SUBMIT ITS FINAL INVOICE TO local agency no later than 60 
days after occurrence of the last of these items.  

 
 The provisional ICR will apply to this contract and all other contracts executed between 
County and the Consultant, either as a prime or subconsultant, with the same fiscal period ICR.  
 
17. TERMINATION     
 

A. County reserves the right to terminate this contract upon thirty (30) calendar days’ written 
notice to Consultant with the reasons for termination stated in the notice.  

 
B. County may terminate this contract with Consultant should Consultant fail to perform the 

covenants herein contained at the time and in the manner herein provided.  In the event of such 
termination, County may proceed with the work in any manner deemed proper by County. If County 
terminates this contract with Consultant, County shall pay Consultant the sum due to Consultant 
under this contract prior to termination, unless the cost of completion to County exceeds the funds 
remaining in the contract. In which case the overage shall be deducted from any sum due Consultant 
under this contract and the balance, if any, shall be paid to Consultant upon demand.  

 
18. COST PRINCIPLES AND ADMINISTRATIVE REQUIREMENTS 
 

A. Consultant agrees that the Contract Cost Principles and Procedures, 48 CFR, Federal 
Acquisition Regulations System, Chapter 1, Part 31.000 et seq., shall be used to determine the cost 
allowability of individual items. 

 
B. Consultant also agrees to comply with federal procedures in accordance with 49 CFR, Part 

18, Uniform Administrative Requirements for Grants and Cooperative Agreements to State and 
Local Governments. 

 
C. Any costs for which payment has been made to Consultant that are determined by subsequent 

audit to be unallowable under 49 CFR, Part 18 and 48 CFR, Federal Acquisition Regulations System, 
Chapter 1, Part 31.000 et seq., are subject to repayment by Consultant to County. 
 
19. ASSIGNMENT 
 
 This is a Contract for the services of Consultant. County has relied upon the skills, 
knowledge, experience, and training of Consultant as an inducement to enter into this Contract.  
Consultant shall not assign or subcontract this Contract, or any part of it, without the express written 
consent of County.  Further, Consultant shall not assign any monies due or to become due under this 
Contract without the prior written consent of County. 
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20. DEFAULT 
 
 If the Consultant abandons the work, or fails to proceed with the work and services requested 
by County in a timely manner, or fails in any way as required to conduct the work and services as 
required by County, County may declare the Consultant in default and terminate this Contract upon 
five (5) days written notice to Consultant. Upon such termination by default, County will pay to 
Consultant all amounts owing to Consultant for services and work satisfactorily performed to the date 
of termination.  Default shall also apply if the contract is terminated because of circumstances 
beyond the control of consultant.  The provisions of section 11.B “County Property,” shall apply to 
any partially completed work if the contract is terminated or abandoned. 
 
21. WAIVER OF DEFAULT 
 
 Waiver of any default by either party to this Contract shall not be deemed to be waiver of any 
subsequent default.  Waiver or breach of any provision of this Contract shall not be deemed to be a 
waiver of any other or subsequent breach, and shall not be construed to be a modification of the 
terms of this Contract unless this Contract is modified as provided in Section 30 (thirty) below. 
 
22. CONFIDENTIALITY OF DATA 
 

A. All financial, statistical, personal, technical, or other data and information relative to 
County’s operations, which are designated confidential by County and made available to Consultant in 
order to carry out this contract, shall be protected by Consultant from unauthorized use and disclosure.  
 

B. Permission to disclose information on one occasion, or public hearing held by County 
relating to the contract, shall not authorize Consultant to further disclose such information, or 
disseminate the same on any other occasion.  

 
C. Consultant shall not comment publically to the press or any other media regarding the 

contract or County’s actions on the same, except to County’s staff, Consultant’s own personnel 
involved in the performance of this contract, at public hearings or in response to questions from a 
Legislative committee.  

 
D. Consultant shall not issue any news release or public relations item of any nature, 

whatsoever, regarding work performed or to be performed under this contract without prior review of 
the contents thereof by County, and receipt of County’s written permission.  

 
E. Any subcontract entered into as a result of this contract shall contain all of the 

provisions of this Article.  (For PS&E contracts add paragraph F, below, to paragraphs A through E, 
above). 

 
F. All information related to the construction estimate is confidential, and shall not be 

disclosed by Consultant to any entity other than County.  
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23. CONFLICT OF INTEREST

A. Consultant shall disclose any financial, business, or other relationship with County 
that may have an impact upon the outcome of this contract, or any ensuing County construction 
project. Consultant shall also list current clients who may have a financial interest in the outcome of 
this contract, or any ensuing County construction project, which will follow.  

B. Consultant hereby certifies that it does not now have, nor shall it acquire any financial 
or business interest that would conflict with the performance of services under this contract.  

 Check here if C and D DO NOT APPLY.  
         (C and D do not apply if contract is NOT for preparation of Plans, Specs and Estimates) 

C. Consultant hereby certifies that neither Consultant, nor any firm affiliated with 
Consultant will bid on any construction contract, or on any contract to provide construction 
inspection for any construction project resulting from this contract.  An affiliated firm is one, which 
is subject to the control of the same persons through joint-ownership, or otherwise.  

D. Except for subconsultants whose services are limited to providing surveying or 
materials testing information, no subconsultant who has provided design services in connection with 
this contract shall be eligible to bid on any construction contract, or on any contract to provide 
construction inspection for any construction project resulting from this contract.  

 Check here if E, F and G DO NOT APPLY.   
(E, F and G do not apply if Contract is NOT for Construction Contract Administration) 

E. Consultant hereby certifies that neither Consultant, its employees, nor any firm 
affiliated with Consultant providing services on this project, prepared the Plans, Specifications, 
and Estimate for any construction project included within this contract. An affiliated firm is one, 
which is subject to the control of the same persons through joint- ownership, or otherwise. 

F. Consultant further certifies that neither Consultant, nor any firm affiliated with 
Consultant, will bid on any construction subcontracts included within the construction contract. 
Additionally, Consultant certifies that no person working under this contract is also employed by 
the construction contractor for any project included within this contract. 

G. Except for subconsultants whose services are limited to materials testing, no 
subconsultant who is providing service on this contract shall have provided services on the design 
of any project included within this contract.  

H. If a Consultant is hired in a Management Position, complete and submit Caltrans 
LPMA Exhibit 10-U “Consultant in Management Position Conflict of Interest Statement,” to 
County. 

X
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24. REBATES, KICKBACKS OR OTHER UNLAWFUL CONSIDERATION   
 
 Consultant warrants that this contract was not obtained or secured through rebates kickbacks 
or other unlawful consideration, either promised or paid to any County employee.  For breach or 
violation of this warranty, County shall have the right in its discretion; to terminate the contract 
without liability; to pay only for the value of the work actually performed; or to deduct from the 
contract price; or otherwise recover the full amount of such rebate, kickback or other unlawful 
consideration.  
 
25. PROHIBITION OF EXPENDING LOCAL AGENCY STATE OR FEDERAL FUNDS 

FOR LOBBYING    
  

A. Consultant certifies to the best of his or her knowledge and belief that:  
 

 1. No state, federal or local agency appropriated funds have been paid, or will be 
paid by-or-on behalf of Consultant to any person for influencing or attempting 
to influence an officer or employee of any state or federal agency; a Member 
of the State Legislature or United States Congress; an officer or employee of 
the Legislature or Congress; or any employee of a Member of the Legislature 
or Congress, in connection with the awarding of  any state or federal contract; 
the making of any state or federal grant; the making of any state or federal 
loan; the entering into of any cooperative agreement, and the extension, 
continuation, renewal, amendment, or modification of any state or federal 
contract, grant, loan, or cooperative agreement.  

   
2. If any funds other than federal appropriated funds have been paid, or will be 

paid to any person for influencing or attempting to influence an officer or 
employee of any federal agency; a Member of Congress; an officer or 
employee of Congress, or an employee of a Member of Congress; in 
connection with this federal contract, grant, loan, or cooperative agreement; 
Consultant shall complete and submit Standard Form-LLL, “Disclosure Form 
to Report Lobbying”, and/or Caltrans Exhibit 10-Q in accordance with the 
instructions. 

  
B. This certification is a material representation of fact upon which reliance was placed 

when this transaction was made or entered into.  Submission of this certification is a prerequisite for 
making or entering into this transaction imposed by Section 1352, Title 31, U.S. Code.  Any person 
who fails to file the required certification shall be subject to a civil penalty of not less than $10,000 
and not more than $100,000 for each such failure.   

 
C. Consultant also agrees by signing this document that he or she shall require that the 

language of this certification be included in all lower-tier subcontracts, which exceed $100,000 and 
that all such sub recipients shall certify and disclose accordingly.   
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26. STATEMENT OF COMPLIANCE

A. Consultant’s signature affixed herein, and dated, shall constitute a certification under 
penalty of perjury under the laws of the State of California that Consultant has, unless exempt, 
complied with, the nondiscrimination program requirements of Government Code Section 12990 and 
Title 2, California Administrative Code, Section 8103. 

B. During the performance of this Contract, Consultant and its subconsultants shall not 
unlawfully discriminate, harass, or allow harassment against any employee or applicant for 
employment because of sex, race, color, ancestry, religious creed, national origin, physical disability 
(including HIV and AIDS), mental disability, medical condition (e.g., cancer), age (over 40), marital 
status, and denial of family care leave.  Consultant and subconsultants shall insure that the evaluation 
and treatment of their employees and applicants for employment are free from such discrimination 
and harassment.  Consultant and subconsultants shall comply with the provisions of the Fair 
Employment and Housing Act (Gov. Code §12990 (a-f) et seq.) and the 5 applicable regulations 
promulgated there under (California Code of Regulations, Title 2, Section 7285 et seq.). The 
applicable regulations of the Fair Employment and Housing Commission implementing Government 
Code Section 12990 (a-f), set forth in Chapter 5 of Division 4 of Title 2 of the California Code of 
Regulations, are incorporated into this Contract by reference and made a part hereof as if set forth in 
full. Consultant and it subconsultants shall give written notice of their obligations under this clause to 
labor organizations with which they have a collective bargaining or other Agreement. 

 Check here as C and D DO NOT APPLY. 
(If NO Federal Funds will be used for this project, C and D do not apply.) 

C. The Consultant shall comply with regulations relative to Title VI (nondiscrimination 
in federally-assisted programs of the Department of Transportation – Title 49 Code of Federal 
Regulations, Part 21 – Effectuation of Title VI of the 1064 Civil Rights Act). Title VI provides that 
the recipients of federal assistance will implement and maintain a policy of nondiscrimination in 
which no person in the State of California shall, on the basis of race, color, nationality, origin, 
religion, sex, age, disability, be excluded from participation in, denied the benefits of or subject to 
discrimination under any program or activity by the recipients of federal assistance or their assignees 
and successors in interest.  

D. The Consultant, with regard to the work performed by it during the Agreement shall 
act in accordance with Title VI.  Specifically, the Consultant shall not discriminate on the basis of 
race, color, national origin, religion, sex, age, or disability in the selection and retention of 
Subconsultants, including procurement of materials and leases of equipment.  The Consultant shall 
not participate either directly or indirectly in the discrimination prohibited by Section 21.5 of the U.S. 
Dot’s Regulations, including employment practices when the Agreement covers a program show 
goal is employment.  

27. POST CONTRACT COVENANT

Consultant agrees not to use any confidential, protected, or privileged information which is
gained from the County in the course of providing services and work under this Contract, for any 
personal benefit, gain, or enhancement.  Further, Consultant agrees for a period of two years after the 

X
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termination of this Contract, not to seek or accept any employment with any County, association, 
corporation, or person who, during the term of this Contract, has had an adverse or conflicting 
interest with the County, or who has been an adverse party in litigation with the County, and 
concerning such, Consultant by virtue of this Contract has gained access to the County's confidential, 
privileged, protected, or proprietary information. 
 
28. SEVERABILITY 
  
 If any portion of this Contract or application thereof to any person or circumstance shall be 
declared invalid 
by a court of competent jurisdiction, or if it is found in contravention of any federal, state, or county 
statute, ordinance, or regulation, the remaining provisions of this Contract, or the application thereof, 
shall not be invalidated thereby, and shall remain in full force and effect to the extent that the 
provisions of this Contract are severable. 
 
29. FUNDING REQUIREMENTS 
 
 A. It is mutually understood between the parties that this contract may have been written 
before ascertaining the availability of funds or appropriation of funds, for the mutual benefit of both 
parties, in order to avoid program and fiscal delays that would occur if the contract were executed 
after that determination was made.  
 
 B. This contract is valid and enforceable only, if sufficient funds are made available to 
County for the purpose of this contract.  In addition, this contract is subject to any additional 
restrictions, limitation, conditions, or any statute enacted by the Congress State Legislature, or 
County governing board that may affect the provisions, terms, or funding of this contract in any 
manner.  
 
 C. It is mutually agreed that if sufficient funds are not appropriated, this contract may be 
amended to reflect any reduction in funds.  
 
 D. County has the option to void the contract under the 30-day termination clause 
pursuant to Article VI, or by mutual agreement to amend the contract to reflect any reduction of 
funds.  
 
30. AMENDMENT/CHANGE IN TERMS 
 
 A. This contract may be amended or modified only by mutual written agreement of the 
parties.  
 
 B. Consultant shall only commence work covered by an amendment after the 
amendment is executed and notification to proceed has been provided by County’s Contract 
Administrator.  
 
 C. There shall be no change in Consultant’s Project Manager or members of the project 
team, as listed in the approved Cost Proposal, which is a part of this contract without prior written 
approval by County’s Contract Administrator.  
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31. NOTICE

Any notice, communication, amendments, additions, or deletions to this Contract, including
change of address of either party during the terms of this Contract, which Consultant or County shall 
be required, or may desire, to make, shall be in writing and may be personally served, or sent by 
prepaid first class mail to, the respective parties as follows: 

County of Inyo:  
________________________________________  Department  
________________________________________  Address 
________________________________________  City and State 

Consultant: 
________________________________________ Name 
________________________________________ Address 
________________________________________ City and State 

32. ENTIRE CONTRACT

This Contract contains the entire Contract of the parties, and no representations, inducements,
promises, or Contracts otherwise between the parties not embodied herein or incorporated herein by 
reference, shall be of any force or effect.  Further, no term or provision hereof may be changed, 
waived, discharged, or terminated, unless the same be in writing executed by the parties hereto.  

---o0o--- 

IN WITNESS THEREOF, THE PARTIES HERETO HAVE SET THEIR HANDS AND 
SEALS THIS _______ DAY OF _________________________,    _________. 

COUNTY OF INYO CONSULTANT 

By:______________________________ By:___________________________________ 
Signature Signature 

     _______________________________      ____________________________________ 
       Print or Type Name          Print or Type Name 

Dated: ____________________________ Dated:_________________________________ 

APPROVED AS TO FORM AND LEGALITY: APPROVED AS TO PERSONNEL REQUIREMENTS: 

____________________________________  _________________________________________ 
County Counsel Personnel Services 

APPROVED AS TO ACCOUNTING FORM: APPROVED AS TO INSURANCE REQUIREMENTS:  

___________________________________  _______________________________________ 
County Auditor County Risk Manager  

Public Works
PO Drawer Q
Independence, CA 93526
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ATTACHMENT A 

CONTRACT BETWEEN COUNTY OF INYO  
AND ______________________________________________________ 

FOR THE PROVISION OF CONSULTANT SERVICES 

TERM: 

FROM: ______________________________ TO:_____________________________ 

SCOPE OF WORK: 
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ATTACHMENT B 

CONTRACT BETWEEN COUNTY OF INYO  
AND ______________________________________________________ 

FOR THE PROVISION OF CONSULTANT SERVICES 

TERM: 

FROM: ______________________________ TO:_____________________________ 

SCHEDULE OF FEES: 
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ATTACHMENT C 

CONTRACT BETWEEN COUNTY OF INYO  
AND ______________________________________________________ 

FOR THE PROVISION OF CONSULTANT SERVICES 

TERM: 

FROM: ______________________________ TO:_____________________________ 

SCHEDULE OF TRAVEL AND PER DIEM PAYMENT: 
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ATTACHMENT D 

CONTRACT BETWEEN COUNTY OF INYO  
AND ______________________________________________________ 

FOR THE PROVISION OF CONSULTANT SERVICES 

TERM: 

FROM: ______________________________ TO:_____________________________ 

SEE ATTACHED INSURANCE PROVISIONS 



Specifications 2  

Insurance Requirements for Professional Services 

 
Consultant shall procure and maintain for the duration of the contract insurance against claims 

for injuries to persons or damages to property which may arise from or in connection with the 

performance of the work hereunder by the Consultant, its agents, representatives, or employees. 

MINIMUM SCOPE AND LIMIT OF INSURANCE  

Coverage shall be at least as broad as: 

1. Commercial General Liability (CGL):  Insurance Services Office Form CG 00 
01 covering CGL on an “occurrence” basis for bodily injury and property damage, 
including products-completed operations, personal injury and advertising injury, 
with limits no less than $1,000,000 per occurrence. If a general aggregate limit 
applies, either the general aggregate limit shall apply separately to this 
project/location or the general aggregate limit shall be twice the required 
occurrence limit. 

2. Automobile Liability:  Insurance Services Office Form Number CA 0001 
covering, Code 1 (any auto), or if Consultant has no owned autos, Code 8 (hired) 
and 9 (non-owned), with limit no less than $500,000 per accident for bodily injury 
and property damage. 

3. Workers’ Compensation insurance as required by the State of California, with 
Statutory Limits, and Employer’s Liability Insurance with limit of no less than 
$1,000,000 per accident for bodily injury or disease.  

(Not required if consultant provides written verification it has no      
employees) 

1. Professional Liability (Errors and Omissions) Insurance appropriates to the Consultant’s 

profession, with limit no less than $1,000,000 per occurrence.  

If the Consultant maintains higher limits than the minimums shown above, the Entity 

requires and shall be entitled to coverage for the higher limits maintained by the Consultant. 

Any available insurance proceeds in excess of the specified minimum limits of insurance and 

coverage shall be available to the Entity. 

Other Insurance Provisions 

The insurance policies are to contain, or be endorsed to contain, the following provisions: 

Additional Insured Status 
 

1. The Entity, its officers, officials, employees, and volunteers are to be covered 
as additional insureds on the CGL policy with respect to liability arising out of work 
or operations performed by or on behalf of the consultant including materials, parts, 
or equipment furnished in connection with such work or operations. General liability 
coverage can be provided in the form of an endorsement to the Consultant’s 
insurance (at least as broad as ISO Form CG 20 10 11 85 or both CG 20 10 and CG 
20 37 forms if later revisions used).   



Other Insurance Provisions  

The insurance policies are to contain, or be endorsed to contain, the following provisions: 

Primary Coverage 
For any claims related to this contract, the Consultant’s insurance coverage 
shall be primary insurance as respects the Entity, its officers, officials, 
employees, and volunteers. Any insurance or self-insurance maintained by the 
Entity, its officers, officials, employees, or volunteers shall be excess of the 
Consultant’s insurance and shall not contribute with it. 

Notice of Cancellation 
Each insurance policy required above shall state that coverage shall not be 
canceled, except with notice to the Entity. 

Waiver of Subrogation 
Consultant hereby grants to Entity a waiver of any right to subrogation which any insurer of said 

Consultant may acquire against the Entity by virtue of the payment of any loss under such 

insurance.  Consultant agrees to obtain any endorsement that may be necessary to affect this 

waiver of subrogation, but this provision applies regardless of whether or not the Entity has 

received a waiver of subrogation endorsement from the insurer.   

Deductibles and Self-Insured Retentions 
Any deductibles or self-insured retentions must be declared to and approved by 
the Entity. The Entity may require the Consultant to provide proof of ability to pay 
losses and related investigations, claim administration, and defense expenses 
within the retention.   

Acceptability of Insurers 
Insurance is to be placed with insurers with a current A.M. Best’s rating of no less 
than A:VII, unless otherwise acceptable to the Entity. 

Claims Made Policies 
If any of the required policies provide coverage on a claims-made basis:     

1. The Retroactive Date must be shown and must be before the date of the contract 
or the beginning of contract work. 

2. Insurance must be maintained and evidence of insurance must be provided for 
at least five (5) years after completion of the contract of work. 

3. If coverage is canceled or non-renewed, and not replaced with another claims-
made policy form with a Retroactive Date prior to the contract effective date, 
the Consultant must purchase “extended reporting” coverage for a minimum of 
five (5) years after completion of contract work.   

Verification of Coverage 
Consultant shall furnish the Entity with original certificates and amendatory 
endorsements or copies of the applicable policy language effecting coverage 
required by this clause.  All certificates and endorsements are to be received and 
approved by the Entity before work commences.  However, failure to obtain the 
required documents prior to the work beginning shall not waive the Consultant’s 
obligation to provide them.  The Entity reserves the right to require complete, 



certified copies of all required insurance policies, including endorsements 
required by these specifications, at any time.  

Subcontractors 
Consultant shall require and verify that all subcontractors maintain insurance meeting all the 

requirements stated herein. 

Special Risks or Circumstances 

Entity reserves the right to modify these requirements, including limits, based on 
the nature of the risk, prior experience, insurer, coverage, or other special 
circumstances.     
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ATTACHMENT E 

CONTRACT BETWEEN COUNTY OF INYO  
AND ______________________________________________________ 

FOR THE PROVISION OF CONSULTANT SERVICES 

TERM: 

FROM: ______________________________ TO:_____________________________ 

FEDERAL/STATE FUNDS ADDENDUM 

1. Covenant Against Contingent Fees.  The Consultant warrants that he/she has not employed or retained any
company or person, other than a bona fide employee working for the consultant, to solicit or secure this
Contract, and that he/she has not paid or agreed to pay any company or person other than a bona fide
employee, any fee, commission, percentage, brokerage fee, gift, or any other consideration, contingent upon
or resulting from the award, or formation of this Contract. For breach or violation of this warranty, the local
agency shall have the right to annul this Contract without liability, or at its discretion; to deduct from the
Contract price or consideration, or otherwise recover the full amount of such fee, commission, percentage,
brokerage fee, gift, or contingent fee.

2. Delays and Extensions.  The term of the contract may be extended in the case of unavoidable delays,
changes in the scope of work or level of effort required to meet the project objectives, and for consideration
of corresponding warranted adjustments in payment.  An extension of contract time is granted as described in
Section 30, Amendment/Change in Terms, of the contract.

3. Consultant’s Endorsement on PS&E/Other Data.  The consultant’s responsible engineer shall sign all
plans, specifications, estimates (PS&E) and engineering data furnished by him/her, and where appropriate,
indicate his/her California registration number.

4. Disadvantaged Business Enterprise Considerations. (if NO federal funds will be used for the project, DBE
consideration does not apply) Consultants must give consideration to DBE firms as specified in 23 CFR
172.5(b), 49 CFR, Part 26.  The Consultant shall comply with the applicable provisions of Exhibit 10-I,
“Notice to Proposers Disadvantaged Business Enterprise Information,” and Exhibit 10-J, “Standard Contract
for Subcontractor/DBE Participation,” that were included in the Request for Statements of Qualifications,

5. Safety.  The consultant shall comply with OSHA regulations applicable to the Consultant regarding
necessary safety equipment or procedures.  The Consultant shall comply with safety instructions issued by
the county’s project manager and other county representatives.  Consultant personnel shall wear hard hats
and safety vests at all time when working on the construction project site.

Pursuant to the authority contained in Section 591 of the Vehicle Code, the county has determined that such
areas are within the limits of the project and are open to public traffic.  The Consultant shall comply with all
of the requirements set forth in Divisions 11, 12, 13, 14, and 15 of the Vehicle Code.  The consultant shall
take all reasonably necessary precautions for safe operation of its vehicles and the protection of the traveling
public from injury and damage from such vehicles.

Any subcontract entered into as a result of this contract shall contain all of these provisions.



ATTACHMENT	3	
Required	Local	Assistance	Procedures	Manual	Exhibits	

	



   
 

   
 

   
                          

              

 

     

      
       

      
      

 
 

    

    
 

    
    

      

    

       

    
          

   
   

    
   

   
  

 
  
  
  
  

 

      

         
   

       
      

      
 

Local Assistance Procedures Manual EXHIBIT 10-H1 
Cost Proposal 

EXHIBIT  10-H1  COST  PROPOSAL  Page 1 of  3  

ACTUAL  COST-PLUS-FIXED  FEE  OR LUMP SUM  (FIRM  FIXED  PRICE)  CONTRACTS  
(DESIGN, ENGINEERING AND ENVIRONMENTAL STUDIES) 

Note: Mark-ups are Not Allowed ☐ Prime Consultant ☐ Subconsultant ☐ 2nd Tier Subconsultant 

Consultant __________________________________________________________ 

Project No. _______________________  Contract No. ____________________ Date ____________________ 

DIRECT LABOR 

Classification/Title Name Hours Actual Hourly Rate Total 

(Project Manager)* 
(Sr. Civil Engineer) 
(Envir. Scientist) 
(Inspector)** 

____________________________ 
____________________________ 
____________________________ 
____________________________ 

________ 
________ 
________ 
________ 

$ _____________ 
$ _____________ 
$ _____________ 
$ _____________ 

$ _____________ 
$ _____________ 
$ _____________ 
$ _____________ 

LABOR COSTS 
a) Subtotal Direct Labor Costs $ _______________ 

b) Anticipated Salary Increases (see page 2 for calculation) $ _______________ 

c) TOTAL DIRECT LABOR COSTS [(a) + (b)] $ _______________ 
INDIRECT COSTS 
d) Fringe Benefits (Rate:  _____%) 

Overhead (Rate: _____%) 
e) Total Fringe Benefits [(c) x (d)] $ _______________ 

g) Overhead [(c) x (f)] $ _______________ 

h) General and Administrative (Rate: _____%) i) Gen & Admin [(c) x (h)] $ _______________ 

j) TOTAL INDIRECT COSTS [(e) + (g) + (i)] $ _______________ 

FIXED FEE k) TOTAL FIXED FEE [(c) + (j)] x fixed fee ______%] $ ______________ 

l) CONSULTANT’S OTHER DIRECT COSTS (ODC) – ITEMIZE (Add additional pages if necessary) 
Description of Item Quantity Unit Unit Cost Total 

Mileage Costs $ $ 
Equipment Rental and Supplies $ $ 
Permit Fees $ $ 
Plan Sheets $ $ 
Test $ $ 

l) TOTAL OTHER DIRECT COSTS $ 

m) SUBCONSULTANTS’ COSTS (Add additional pages if necessary) 
Subconsultant 1: $ 
Subconsultant 2: $ 
Subconsultant 3: $ 
Subconsultant 4: $ 

m) TOTAL SUBCONSULTANTS’ COSTS $ 

n) TOTAL OTHER DIRECT COSTS INCLUDING SUBCONSULTANTS [(l)+(m)] $ ___________________ 

TOTAL COST [(c) + (j) + (k) + (n)] $ _____________________ 
NOTES: 
1. Key personnel must be marked with an asterisk (*) and employees that are subject to prevailing wage requirements must be marked 

with two asterisks (**). All costs must comply with the Federal cost principles. Subconsultants will provide their own cost proposals. 
2. The cost proposal format shall not be amended. Indirect cost rates shall be updated on an annual basis in accordance with the 

consultant’s annual accounting period and established by a cognizant agency or accepted by Caltrans. 
3. Anticipated salary increases calculation (page 2) must accompany. 

Page 1 of 9 
January 2018 



   
 

   
 

         
   

  

 
  

 

 
 

 
 
 

     
 

   

   
       
       
       
       

 

 
 

 
 

 
 

       
       
         
         
         
     

   

  
 

 
 

  
 

         
       
           
           
           

     
    

  
     

 

 

    
   

   
  

Local Assistance Procedures Manual EXHIBIT 10-H1 
Cost Proposal 

EXHIBIT  10-H1  COST  PROPOSAL   Page 2  of  3  

ACTUAL COST-PLUS-FIXED FEE OR LUMP SUM (FIRM FIXED PRICE) CONTRACTS 

(CALCULATIONS FOR ANTICIPATED SALARY INCREASES) 

1. Calculate Average Hourly Rate for 1st year of the contract (Direct Labor Subtotal divided by total hours) 

Direct Labor Total Hours per Avg 5 Year 
Subtotal per Cost Cost Proposal Hourly Contract 

Proposal Rate Duration 
$250,000.00 5000 = $50.00 Year 1 Avg 

Hourly Rate 

2. Calculate hourly rate for all years (Increase the Average Hourly Rate for a year by proposed escalation %) 

Avg Hourly Rate Proposed Escalation 
Year 1 $50.00 + 2% = $51.00 Year 2 Avg Hourly Rate 
Year 2 $51.00 + 2% = $52.02 Year 3 Avg Hourly Rate 
Year 3 $52.02 + 2% = $53.06 Year 4 Avg Hourly Rate 
Year 4 $53.06 + 2% = $54.12 Year 5 Avg Hourly Rate 

3. Calculate estimated hours per year (Multiply estimate % each year by total hours) 

Estimated % Completed Total Hours per Cost Total Hours per 
Each Year Proposal Year 

Year 1 20.0% * 5000 = 1000 Estimated Hours Year 1 
Year 2 40.0% * 5000 = 2000 Estimated Hours Year 2 
Year 3 15.0% * 5000 = 750 Estimated Hours Year 3 
Year 4 15.0% * 5000 = 750 Estimated Hours Year 4 
Year 5 10.0% * 5000 = 500 Estimated Hours Year 5 

Total 100% Total = 5000 

4. Calculate Total Costs including Escalation (Multiply Average Hourly Rate by the number of hours) 

Avg Hourly Rate Estimated hours Cost per 
(calculated above) (calculated above) Year 

Year 1 $50.00 * 1000 = $50,000.00 Estimated Hours Year 1 
Year 2 $51.00 * 2000 = $102,000.00 Estimated Hours Year 2 
Year 3 $52.02 * 750 = $39,015.00 Estimated Hours Year 3 
Year 4 $53.06 * 750 = $39,795.30 Estimated Hours Year 4 
Year 5 $54.12 * 500 = $27,060.80 Estimated Hours Year 5 

Total Direct Labor Cost with Escalation = $257,871.10 
Direct Labor Subtotal before Escalation = $250,000.00 

Estimated total of Direct Labor Salary = Transfer to Page 1 
Increase $7,871.10 

NOTES: 
1. This is not the only way to estimate salary increases. Other methods will be accepted if they clearly indicate the % increase, the # 

of years of the contract, and a breakdown of the labor to be performed each year. 
2. An estimation that is based on direct labor multiplied by salary increase % multiplied by the # of years is not acceptable. 

(i.e. $250,000 x 2%  x  5 yrs = $25,000 is not an acceptable methodology) 
3. This assumes that one year will be worked at the rate on the cost proposal before salary increases are granted. 
4. Calculations for anticipated salary escalation must be provided. 
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Local Assistance Procedures Manual EXHIBIT 10-H1 
Cost Proposal 

EXHIBIT  10-H1  COST  PROPOSAL   Page 3  of  3  

Certification of Direct Costs: 

I, the undersigned, certify to the best of my knowledge and belief that all direct costs identified on the cost 
proposal(s) in this contract are actual, reasonable, allowable, and allocable to the contract in accordance with the 
contract terms and the following requirements: 

1. Generally Accepted Accounting Principles (GAAP) 
2. Terms and conditions of the contract 
3. Title 23 United States Code Section 112 - Letting of Contracts 
4. 48 Code of Federal Regulations Part 31 - Contract Cost Principles and Procedures 
5. 23 Code of Federal Regulations Part 172 - Procurement, Management, and Administration of 

Engineering and Design Related Service 
6. 48 Code of Federal Regulations Part 9904 - Cost Accounting Standards Board (when applicable) 

All costs must be applied consistently and fairly to all contracts.  All documentation of compliance must be 
retained in the project files and be in compliance with applicable federal and state requirements.  Costs that are 
noncompliant with the federal and state requirements are not eligible for reimbursement.  
Local governments are responsible for applying only cognizant agency approved or Caltrans accepted Indirect 
Cost Rate(s). 

Prime Consultant or Subconsultant Certifying:  

Name:             Title *: 

Signature : Date of Certification (mm/dd/yyyy): 

Email:           Phone Number: 

Address: 

*An individual executive or financial officer of the consultant’s or subconsultant’s organization at a level 
no lower than a Vice President or a Chief Financial Officer, or equivalent, who has authority to represent 
the financial information utilized to establish the cost proposal for the contract. 

List services the consultant is providing under the proposed contract: 

Page 3 of 9 
January 2018 
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Local Assistance Procedures  Manual     Exhibit 10-K  
                                                               Consultant Annual Certification of Indirect Costs and Financial Management System   

EXHIBIT  10-K CONSULTANT  ANNUAL  CERTIFICATION  OF  
INDIRECT  COSTS  AND  FINANCIAL  MANAGEMENT  SYSTEM  

(Note:  If  a Safe  Harbor Indirect  Cost  Rate  is  approved,  this  form  is  not required.)  

Consultant’s Full Legal Name: 

Important: Consultant means the individual or consultant providing engineering and design related 
services as a party of a contract with a recipient or sub-recipient of Federal assistance. Therefore, the 
Indirect Cost Rate(s) shall not be combined with its parent company or subsidiaries. 

Indirect Cost Rate: 

Combined Rate % OR 

Home Office Rate %  and Field Office Rate (if applicable) % 

Facilities Capital Cost of Money % (if applicable) 

Fiscal period * 

* Fiscal period is annual one year applicable accounting period that the Indirect Cost Rate was developed (not 
the contract period). The Indirect Cost Rate is based on the consultant’s one-year applicable accounting period 
for which financial statements are regularly prepared by the consultant. 

I have reviewed the proposal to establish an Indirect Cost Rate(s) for the fiscal period as specified above and have 
determined to the best of my knowledge and belief that: 

• All costs included in the cost proposal to establish the indirect cost rate(s) are allowable in 
accordance with the cost principles of the Federal Acquisition Regulation (FAR) 48, Code of 
Federal Regulations (CFR), Chapter 1, Part 31 (48 CFR Part 31); 

• The cost proposal does not include any costs which are expressly unallowable under the cost 
principles of 48 CFR Part 31; 

• The accounting treatment and billing of prevailing wage delta costs are consistent with our 
prevailing wage policy as either direct labor, indirect costs, or other direct costs on all federally-
funded A&E Consultant Contracts. 

• All known material transactions or events that have occurred subsequent to year-end affecting the 
consultant’s ownership, organization, and indirect cost rates have been disclosed as of the date of 
this certification. 

I am providing the required and applicable documents as instructed on Exhibit 10-A. 
Financial Management System: 

Our labor charging, job costing, and accounting systems meet the standards for financial reporting, accounting 
records, and internal control adequate to demonstrate that costs claimed have been incurred, appropriately 
accounted for, are allocable to the contract, and comply with the federal requirements as set forth in Title 23 
United States Code (U.S.C.) Section 112(b)(2); 48 CFR Part 31.201-2(d); 23 CFR, Chapter 1, Part 172.11(a)(2); 
and all applicable state and federal rules and regulations. 

Our financial management system has the following attributes: 
• Account numbers identifying allowable direct, indirect, and unallowable cost accounts; 
• Ability to accumulate and segregate allowable direct, indirect, and unallowable costs into separate cost 
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https://www.gpo.gov/fdsys/pkg/USCODE-2011-title23/pdf/USCODE-2011-title23-chap1-sec112.pdf
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Local Assistance Procedures Manual Exhibit 10-K 
Consultant Annual Certification of Indirect Costs and Financial Management System 

accounts; 

• Ability to accumulate and segregate allowable direct costs by project, contract and type of cost; 
• Internal controls to maintain integrity of financial management system; 
• Ability to account and record costs consistently and to ensure costs billed are in compliance with FAR; 
• Ability to ensure and demonstrate costs billed reconcile to general ledgers and job costing system; and 
• Ability to ensure costs are in compliance with contract terms and federal and state requirement 

Cost Reimbursements on Contracts: 

I also understand that failure to comply with 48 CFR Part 16.301-3 or knowingly charge unallowable costs to 
Federal-Aid Highway Program (FAHP) contracts may result in possible penalties and sanctions as provided by 
the following: 

• Sanctions and Penalties - 23 CFR Part 172.11(c)(4) 
• False Claims Act - Title 31 U.S.C. Sections 3729-3733 
• Statements or entries generally - Title 18 U.S.C. Section 1001 
• Major Fraud Act - Title 18 U.S.C. Section 1031 

All A&E Contract Information: 
• Total participation amount $___________________ on all State and FAHP contracts for Architectural & 

Engineering services that the consultant received in the last three fiscal periods. 
• The number of states in which the consultant does business is . 
• Years of consultant’s experience with 48 CFR Part 31 is . 
• Audit history of the consultant’s current and prior years (if applicable) 

☐ Cognizant ICR Audit ☐ Local Gov’t ICR Audit □ Caltrans ICR Audit 
☐ Federal Gov’t ICR Audit ☐ CPA ICR Audit 

I, the undersigned, certify all of the above to the best of my knowledge and belief and that I have reviewed the 
Indirect Cost Rate Schedule to determine that any costs which are expressly unallowable under the Federal cost 
principles have been removed and comply with Title 23 U.S.C. Section 112(b)(2), 48 CFR Part 31, 23 CFR Part 172, and 
all applicable state and federal rules and regulations. I also certify that I understand that all documentation of 
compliance must be retained by the consultant. I hereby acknowledge that costs that are noncompliant with the 
federal and state requirements are not eligible for reimbursement and must be returned to Caltrans. 

Name**: _ Title**: 

Signature: Date of Certification (mm/dd/yyyy): 

Email**: Phone Number**: 

**An individual executive or financial officer of the consultant’s or subconsultant’s organization at a level no lower than a Vice President, a 
Chief Financial Officer, or equivalent, who has authority to represent the financial information used to establish the indirect cost rate. 

Note: Both prime and subconsultants as parties of a contract must complete their own Exhibit 10-K forms. 
Caltrans will not process local agency’s invoices until a complete Exhibit 10-K form is accepted and approved by 
Caltrans Audits and Investigations. 

Distribution: 1) Original - Local Agency Project File 
2) Copy - Consultant 
3) Copy - Caltrans Audits and Investigations 
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https://www.gpo.gov/fdsys/pkg/USCODE-2011-title18/pdf/USCODE-2011-title18-partI-chap47-sec1001.pdf
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Local Assistance Procedures Manual EXHBIT 10-Q 

Disclosure of Lobbying Activities 

EXHIBIT  10-Q   DISCLOSURE OF  LOBBYING  ACTIVITIES  

COMPLETE THIS FORM TO DISCLOSE LOBBYING ACTIVITIES PURSUANT TO 31 U.S.C. 1352 

1. Type of Federal Action: 2. Status of Federal Action: 3. Report Type: 

a. contract a. bid/offer/application a. initial 

b. grant b. initial award b. material change 

c. cooperative agreement c. post-award 

d. loan For Material Change Only: 

e. loan guarantee year ____ quarter _________ 

f. loan insurance date of last report __________ 

4. Name and Address of Reporting Entity 5. If Reporting Entity in No. 4 is Subawardee, 

Enter Name and Address of Prime: 

Prime Subawardee 

Tier _______ , if known 

Congressional District, if known Congressional District, if known 

6. Federal Department/Agency: 7. Federal Program Name/Description: 

CFDA Number, if applicable ____________________ 

8. Federal Action Number, if known: 9. Award Amount, if known: 

10. Name and Address of Lobby Entity 11. Individuals Performing Services  

(If individual, last name, first name, MI) (including address if different from No. 10) 

(last name, first name, MI) 

(attach Continuation Sheet(s) if necessary) 

12. Amount of Payment (check all that apply) 14. Type of Payment (check all that apply) 

$ _____________ actual planned a. retainer 

b. one-time fee 

13. Form of Payment (check all that apply): c. commission 

a. cash d. contingent fee 

b. in-kind; specify: nature _______________ e deferred 

Value _____________ f. other, specify _________________________ 

15. Brief Description of Services Performed or to be performed and Date(s) of Service, including 

officer(s), employee(s), or member(s) contacted, for Payment Indicated in Item 12: 

(attach Continuation Sheet(s) if necessary) 

16. Continuation Sheet(s) attached: Yes No 

17. Information requested through this form is authorized by Title 

31 U.S.C. Section 1352. This disclosure of lobbying reliance 

was placed by the tier above when his transaction was made or 
entered into. This disclosure is required pursuant to 31 U.S.C. 

1352. This information will be reported to Congress 
semiannually and will be available for public inspection. Any 

person who fails to file the required disclosure shall be subject 

to a civil penalty of not less than $10,000 and not more than 
$100,000 for each such failure. 

Signature: ________________________________________ 

Print Name: _______________________________________ 

Title: ____________________________________________ 

Telephone No.: ____________________ Date:___________ 

Authorized for Local Reproduction 

Federal Use Only: Standard Form - LLL 

Standard Form LLL Rev. 04-28-06 

Distribution: Orig- Local Agency Project Files 
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Local Assistance Procedures Manual EXHBIT 10-Q 

Disclosure of Lobbying Activities 

INSTRUCTIONS FOR  COMPLETING  EXHIBIT 10-Q  DISCLOSURE OF  LOBBYING  ACTIVITIES  

This disclosure form shall be completed by the reporting entity, whether subawardee or prime federal recipient at the 

initiation or receipt of covered federal action or a material change to previous filing pursuant to title 31 U.S.C. Section 1352. 

The filing of a form is required for such payment or agreement to make payment to lobbying entity for influencing or 

attempting to influence an officer or employee of any agency, a Member of Congress an officer or employee of Congress or 

an employee of a Member of Congress in connection with a covered federal action. Attach a continuation sheet for additional 

information if the space on the form is inadequate. Complete all items that apply for both the initial filing and material 

change report. Refer to the implementing guidance published by the Office of Management and Budget for additional 

information. 

1. Identify the type of covered federal action for which lobbying activity is or has been secured to influence, the outcome of a 

covered federal action. 

2. Identify the status of the covered federal action. 

3. Identify the appropriate classification of this report. If this is a follow-up report caused by a material change to the information 

previously reported, enter the year and quarter in which the change occurred. Enter the date of the last, previously submitted 

report by this reporting entity for this covered federal action. 

4. Enter the full name, address, city, state, and zip code of the reporting entity. Include Congressional District if known. Check the 

appropriate classification of the reporting entity that designates if it is or expects to be a prime or subaward recipient. Identify the 

tier of the subawardee, e.g., the first subawardee of the prime is the first tier. Subawards include but are not limited to: 

subcontracts, subgrants, and contract awards under grants. 

5. If the organization filing the report in Item 4 checks "Subawardee" then enter the full name, address, city, state, and zip code of 

the prime federal recipient. Include Congressional District, if known. 

6. Enter the name of the federal agency making the award or loan commitment. Include at least one organization level below 

agency name, if known. For example, Department of Transportation, United States Coast Guard. 

7. Enter the federal program name or description for the covered federal action (item 1). If known, enter the full Catalog of Federal 

Domestic Assistance (CFDA) number for grants, cooperative agreements, loans and loan commitments. 

8. Enter the most appropriate federal identifying number available for the federal action identification in item 1 (e.g., Request for 

Proposal (RFP) number, Invitation for Bid (IFB) number, grant announcement number, the contract grant. or loan award number, 

the application/proposal control number assigned by the federal agency). Include prefixes, e.g., "RFP-DE-90-001." 

9. For a covered federal action where there has been an award or loan commitment by the Federal agency, enter the federal amount 

of the award/loan commitments for the prime entity identified in item 4 or 5. 

10. Enter the full name, address, city, state, and zip code of the lobbying entity engaged by the reporting entity identified in Item 4 to 

influence the covered federal action. 

11. Enter the full names of the individual(s) performing services and include full address if different from 10 (a). Enter Last Name, 

First Name and Middle Initial (Ml). 

12. Enter the amount of compensation paid or reasonably expected to be paid by the reporting entity (Item 4) to the lobbying entity 

(Item 10). Indicate whether the payment has been made (actual) or will be made (planned). Check all boxes that apply. If this is 

a material change report, enter the cumulative amount of payment made or planned to be made. 

13. Check all boxes that apply. If payment is made through an in-kind contribution, specify the nature and value of the in-kind 

payment. 

14. Check all boxes that apply. If other, specify nature. 

15. Provide a specific and detailed description of the services that the lobbyist has performed or will be expected to perform and the 

date(s) of any services rendered. Include all preparatory and related activity not just time spent in actual contact with federal 

officials. Identify the federal officer(s) or employee(s) contacted or the officer(s) employee(s) or Member(s) of Congress that 

were contacted. 

16. Check whether or not a continuation sheet(s) is attached. 

17. The certifying official shall sign and date the form, and print his/her name title and telephone number. 

Public reporting burden for this collection of information is estimated to average 30-minutes per response, including time for reviewing 

instruction, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of 

information. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for 

reducing this burden, to the Office of Management and Budget, Paperwork Reduction Project (0348-0046), Washington, D.C. 20503. SF-

LLL-Instructions  Rev. 06-04 
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